

14-01-07 SAG initial meeting

Present	
Acted	Emilie (*Jesus)
UNHCR	Ayiro
Concern	Elke
CCCM	Martha
Invite	
DRC	
NRC	
WASH	Jessie / nominate
Care	Sasi Luxmanan. +211954514273, sluxmanan@ss.care.org
UNHouse/ Juba 3 current activities in terms of SITES:	
1. new site outside the base limitation, but attached. Delay due to MOU with Government. IOM in discussion with UNOPs regarding the construction management and development of the site (and the Chinese)	Dual role to decongest Juba 3 and Tongping
2. In the event of a political shift, a contingency site with a separate area and security detail should be established.	
3. Extensions to the Juba 3 for decongestion to Juba 3, as well as to accommodate new arrivals.	Acted are coordinating these sites. 3pm meeting site extensions to Juba 3: in Tongping NEEM room
SAG Welcome	
Items for agenda:	
1 Strategy document / Shelter strategy	
2. UN sites, IDP self settled rural and collective centres	
Updates to inform decision making:	
Bentiu, Malakal, UNITY	
Density	
Drainage assessment water will be present.	
Logistics	
CCCM / Camp management: Push for family plots. The area currently available to families vary in size, dedicated space that can be maintained	
Shelter Options: The Debate	
Tents - CON: 12 month lifespan, SPACE, heavy expensive, logistics constraints. PRO dignity safety, immediate	
Vernacular - framing materials, sheets. PRO plastic sheet easy to fly in, beneficiaries know how to build, they are doing it already, inexpensive, CON local sourcing for materials, rainy season	
UNHCR have a successful program for shelter using an emergency shelter kit in Unity that is successful. Ariyo will share the information:	Ariyo asap for SAG to review prior to next meeting
Sense of Safety, Intention and Shelter Survey SOSISS	
Participation with idps	ACTED camp managers = Juba
what do they require to feel safe in the sites	Other agencies
how long are you planning to stay	List sites who are doing this
Communal shelters as opposed to individual shelters	
for contingency sites - transit style hangers divided into 4 x 4 partitions - for discussion at next meeting. preparedness measure in the case of a sudden influx.	'long houses'
Reception	
area for a few hours, overnight, before dispatching. Acted in discussion about the functions to be provided here.	
Market and procurement	
Uganda - scale of poles?	
What do agencies have in the warehouses.	
Next meeting:	
Sunday / Monday	