

GSC Construction Working Group - Workplan

Date: 14-Oct

Rev: 0.5

No.	Sub-Activity	Duration	Start	Finish	Progress	25/04/16	02/05/16	09/05/16	16/05/16	23/05/16	30/05/16	06/06/16	13/06/16	20/06/16	27/06/16	04/07/16	11/07/16	18/07/16	25/07/16	01/08/16	08/08/16	15/08/16	22/08/16	29/08/16	05/09/16	12/09/16	19/09/16	26/09/16	03/10/16	10/10/16	17/10/16	24/10/16	31/10/16	07/11/16	14/11/16	21/11/16	28/11/16	05/12/16	12/12/16	19/12/16	26/12/16				
						1	Kick-Off Meeting	1	26-Apr	27-Apr	100%	█																																	
2	Development of Reference Materials	7	27-Apr	04-May	100%	█	█																																						
3	Development of Initial Draft	14	04-May	18-May	100%		█	█	█																																				
4	Stakeholder consultation on initial draft	55	18-May	12-Jul	100%			█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█
5	Stakeholder Survey Design [TBC]	14	18-May	01-Jun	0%				█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
6	Stakeholder Survey [TBC]	21	01-Jun	22-Jun	0%							█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	█	
7	Stakeholder Survey Review [TBC]	20	22-Jun	12-Jul	0%																																								
8	DC on Leave	75	18-May	01-Aug	100%																																								
9	Review of Draft and Responses to Comments	28	25-Jul	22-Aug	100%																																								
10	Review Meeting 1	1	23-Aug	24-Aug	100%																																								
11	Revision of Draft 1 Based on Comments	21	24-Aug	14-Sep	100%																																								
12	Review of Consultation Draft	14	14-Sep	28-Sep	100%																																								
13	Global Shelter Cluster Meeting	1	05-Oct	06-Oct	100%																																								
14	Presentation to Donor Consultation Group	1			TBC																																								
15	Draft Advocacy Plan	13	06-Oct	19-Oct																																									
16	Develop Consultation Draft (inc GSC comments)	13	06-Oct	19-Oct	20%																																								
17	Finalise Consultation Draft	7	19-Oct	26-Oct																																									
18	External Review Period	21	26-Oct	16-Nov																																									
19	Finalise Outputs	21	16-Nov	07-Dec																																									
20	Share with GSC SAG for Sign-Off	14	07-Dec	21-Dec																																									
21	Document Finalisation, Launch and Advocacy	21	21-Dec	11-Jan																																									