

EMERGENCY SHELTER NFI CLUSTER MEETING - North

UNHCR SUB OFFICE MAZAR

DATE: 22nd April 2015

PARTICIPANTS: UNHCR, OCHA, NRC, SHA, IOM, DHS, GWRDO, NPO, JOHANNITER, CARE, PIN and WHH

ACTION POINTS FROM MEETING

ITEMS DISCUSSED	TIME FRAME /ACTION POINT/DECISION/GAPS/CHALLENGES	RESPONSIBLE
1. Update on Emergency Shelter Progress from 2014		
	<p>The participating agencies provided the following updates during the meeting:</p> <p>NRC: Is implementing 150 units of shelter for internally displaced families in 3 districts of Kunduz province in 2015. So far assessment is ongoing and 126 families have been selected for this project.</p> <p>SHA: The planned 150 units of shelter implementation in PIK district of Baghlan province through SHA is still ongoing. About 145 out of 150 shelters are completed with progress of 80% so far and the rest 5 shelters are excluded from the plan due to technical problems.</p> <p>During the implementation SHA was faced with some challenges that cause delay in the implementation of the project. Some of these</p>	

	<p>challenges include:</p> <ul style="list-style-type: none"> • Location of the shelter in high altitude areas which require more cost for transportation of the shelter materials. • The community was not able to complete their contribution during the implementation period. • Late starting of the project and winter season delayed the construction of the shelters. <p>The project is expected to be completed 100% by 15 May 2015.</p> <p>WHH: All shelters have been completed 100%.</p> <p>NRC: The project is completed and closed.</p> <p>Solidarity, Afghan Aid, WHH, ZOA, Intersos, and ACTED agencies did not participate in to the meeting.</p>	
2. NRC shelter situation in Baghlan.		
<p>652 units of shelters was implemented by NRC in Guzargah e Noor in Baghlan province and during last month the roofing (Iron sheets roofing) of 156 shelters were destroyed by</p>	<p>NRC sent a technical assessment team on 2-4 April 2015 to Guzargah e Noor for site visit. The team provided feedback about the reason for destruction of the roofs of 156 units of shelters. The team visited 7 villages in this district and their finding was as per below:</p> <p>During the construction of the shelters by beneficiary they didn't fill the gap between wall and Iron sheet roofing and after a heavy</p>	<p>NRC will raise the issue together with ANDMA in to the next PDMC meeting in Baghlan province to find any sources for assisting the affected population with plastic.</p>


<p>heavy wind.</p>	<p>wind destroyed the roof of 156 shelters but the wooden pole is in place, NRC engineer has suggested a solution for this issue.</p> <p>The problem can be solved by covering of the roof with plastic sheet and mud straw plaster on the plastic sheets.</p> <p>Cluster member has proposed if any humanitarian agency can assist affected families with plastic sheet it would be better.</p>	
<p>3. DACCAR Request for warehouse space in Mazar</p>		
<p>DACCAR organization is requested for available warehouse space for storing of their hygiene and wash materials.</p>	<p>DACCAR requested from the cluster members through an official message that they are in need of warehouse space about 1,000 SQM for storing of their hygiene kits and some WASH materials.</p> <p>NRC might be able to provide the requested warehouse space but further discussion is needed with their logistic staff for availability of the space and also NRC wants to have more detail and information regarding the requested warehouse space.</p>	<p>The original request message from DACCAR will be shared with NRC through UNHCR/OCHA.</p>
<p>4. Updates on natural disaster affected population (IOM/OCHA and involved organizations)</p>		
	<p>The total natural disaster affected families as of 31 March as reported by IOM is a total of 15 families (4 Fam in Samangan, 4 Fam in Sheberghan and 7 Fam in Sar e pul) and all of them have received assistance from ARCS, NRC and ANDMA.</p> <p>The constructed shelters in Qalin Bafan town ship are not fully occupied due to lack of drinking water in this township.</p>	<p>NRC will raise the issue of completing the water well in Qalin Bafan township with GIZ in to their next meeting</p>

Also, the township was affected by flood during the month of April but one was affected from this flood. The main reason of flood threat in this town ship is the bridge span which is located on the north part of the township which is blocked by the flow of flood water. The water usually crosses above the asphalt road and then the water level is increase in Qalin bafan township.

5. Regional NFI distribution and stock updates (UNHCR)

Updated by UNHCR

The update of regional NFI stock within Northern and North Eastern Regions are for 23,556 families.



More details are available regarding to the NFI distribution and Regional stock is in the attached sheets.

6. AOB		
	<p>IOM has requested from all participants and other organizations which were not present in the meeting for sharing their update progress report of shelter and NFI stock with them because it has been discussed at Kabul that IOM will collect and compile all the report for further reporting and sharing with UNHCR and relevant governmental departments.</p> <p>Next Emergency Shelter and NFI Cluster Meeting is planned for Tuesday is 26 May 2015 in UNHCR Sub office Mazar.</p>	<p>Since there is no official message and communication from UNHCR RAK, whenever UNHCR SOM receives the message they will follow the discussion between UNHCR RAK and IOM.</p>
Annexes	1. Regional NFI Stock and distribution tables	

CHAIRPERSON

Leon Lorestho Banks

UNHCR SOM OIC and Programme Officer

SECRETARY

Haroon Naseri

UNHCR, Program Associate

.....

SIGN & DATE

SIGN & DATE