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For more information please contact : im.south-sudan@sheltercluster.org

S-NFI Cluster Operational Map
16 Sep - 14 Oct 2021

Operational Map

Completed Pending/On holdOngoing Planned

Operational Timeline

               5  12  13  14                  8     6          7 10  11            3              4            30           1      22       23       24    20      21      25     26      27        28          29   9  16    17     18     19            2
September October

NFI distribution in
Nimni & Kadet

Shelter response in
Bentiu IDP Camp

Need analysis in 
Nagero County

Training on Cluster 
response methodology Shelter response in

Bentiu IDP Camp
Need analysis in Ayod
and Fangak Counties

NFI distribution in Mayendit
IOM  OIM

S/NFI Analysi in Pigi/
Canal County

IOM  OIM

Ongoing NFI response
in Ezo COunty

Flood mitigation work in Bor
IOM  OIM

Ongoing need analysis in
Malakal PoC

Flood mitigation work in Pibor
IOM  OIM

NFI distribution in Akon South,
Gogrial West County

IOM  OIM

Flood mitigation in Alel Thony
in Jur River County

NFI distribution to be
Conducted in Wau South

IOM  OIM

Shelter and NFI distribution
in ECS Compound - Yei Shelter care and maintenance

in Naivasha IDP Camp

IOM  OIM

IRNA in Cueibet, Wulu and
Rumbek Centre

PDM planned in Duk
Padiet - Duk County

Need analysis planned 
in Mengalla IDP site NFI response in 

Mankien - Mayom

NFI response in 
Aweil South

Need analysis completed
in Mayom, Koch, Twic East
and Aweil South

IRNA completed in 
Anyidi, Baidit - Bor South

IRNA in Kuac North,
Gogrial West 

TGCDA

IOM  OIM


