
Update on the T-Shelter and other housing solution 
progresses

Cluster Meeting – February 2012



Current situation: camp population 1 – January 2012 & Forecasts (Displacement tracking 
matrix)
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Forcast:  Average evolution estimated of IDP families in camps for 2012 (including commited
solutions)

FORECAST 2012

- 66%



Progress and achievements – January 2012 (Cluster Information Management Unit)
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Progress in the construction of Transitionnal shelter in 2011 (Cluster Information 
Management Unit)

39,219 
48,518 

56,712 60,098 73,736 
82,480 89,705 94,879 95,766 97,198 

100,650 

102,750 

114,915 

JAN FEB MAR APR MAI JUN JUL AUG OCT NOV DEC JAN Planned

T-shelter progress 2011






