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KEMENTERIAN SOSIAL
REPUBLIK INDONESIA

Supported by:
The shelter sub cluster support team

PROGRESS ON TEMPORARY SHELTER IN DISTRICT AND CITY OF CENTRAL SULAWESI

MAP CATEGORY o
o ShelterSub Cluster Y a2
Districts/City (ALL)
U Activi I CENTRAL SULAWESI
7R\ ctivity Progress Table Huntara
Y/ Nu. DISTRICTS/CITY Agencies Planned Pipeline OnGoing Complete Needs GAP Needs vs Plan Needs vs Planvs
1 DONGGALA 24 7242 7167 834 5659 7267 . 1608 Completed Completed
Balaesang Tanjung '
2 PALU 26 6254 6067 324 5604 12854 [NN72500
irenj 3 SIGI 43 12955 12527 1570 10790 13144 [ 2354
sindue Jombucabord 4 PARIGI MOUNTONG 0 80% 66% 83%
Banawa Selaten PROGRESS CHART
0% 20% 40% 60% 80% 100%
B Completed Pipeline Planned M Needs
2,728 ACTIVITY PROGRESS
22,053
25,761
26,451
GAP = Needs vs Completed Total Agencies : 66 GAP = Needs vs Completed 33,265
legend (%) | DISPLACED GAP of NEEDs NEEDs vs PLAN vs COMPLETED B DAMAGED HOUSES
0 Not yet < s Lost : 3,673
11,212 2 5 23 .
1 Completed s 5 38% / Heavy:| 29,592
60 Not yet ~ o ——— Mod.:| 25,251
6,814 - s . .
80 N Planned ~o~ 0 N O 27% Light : 35,846
5 2 © B ’
90 - | AFFECTED VILLAGES ] Total : 90,689
. . 4%
Already inhabited Populaltlon Displaced
fc:u. '-lH' 322 = Heavy: = Lost: Mod. : Light :
m m DONGGALA PALU SIGI Needs are calculated based on the number of heavy damaged
housesand lost houses (Source: PUSDATINA. Feb-2019)
Pusdatina Source

IMTRRNATIONSL

FEQERATION

Note : Huntara = Temporary Shelter




o
Yé/ Temporary Shelter (Household)

KEMENTERIAN SOSIAL
REPUBLIK INDONESIA

PROGRESS CHART

0% 20% 40% 60% 80% 100%
B Completed Pipeline Planned M Needs

2,728 ACTIVITY PROGRESS
25,761
26,451

33,265

"

Supported by:

The shelter sub cluster support team =
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PROGRESS ON TEMPORARY SHELTER CONSTRUCTION EVERY TWO WEEKS - PASIGALA

KEMENTERIAN SOSIAL
REPUBLIK INDONESIA

Needs vs Plan Needs vs

Completed

66%

80%

1

Supported by:
The shelter sub cluster support team ‘o

e=Q@==Pipeline 16,208 16,722 16,965 20,754 21,282 21,700 20,831
9,356 4,783 4,805 4,122 4,560 3,595 3,370

e=tms Completed 5,893 10,870 10,561 11,934 13,260 14,583 15,698

e=@==(ngoing

21,151 22,434 23,079 23,090
2,984 2,103 2,171
16,718 18,351 18,867 18,977

33,265 33,265
O O O O O O O O O O O O O O O O O
26,34026,451
27,223 27,069 27,367 26,256
Plan vs 26,667 25,52925,72125,721 2635577 o 25001203 25761
Completed 24,011 _~" 24,220 L — * 402 24P
7 7
22,51523,05623,224 1700 ® *52,4342307923090 23371 _puem 51 57422,053
g =0 20,754 21,282%"7750 831 21,151 e e oeag 20506 20837
83% 18,351 18,86718,977 1915219608, —
16’20816,72216,965 15 608 16,718 o mmmmen
14,583 =
13,260 ="
11,934
10,87010,561
9,356
5,8
,783 4,805 4122 4,560 3505
S 2984 5103 2,171 2,149 2,074 2656 2,674 309 2557 2,728
SOOI 3 ¥ @ S Y Y YRR S S
AN\ SN OIS SIS AR N GO AP R AT Sl AR AR M S M RS
AR IR A AR~ S S A A AR A AN S SRR\ 2N S
15-Feb 1-Mar 15-Mar 5-Apr 26-Apr 10-May 24-May 5-Jul = 19-Jul = 2-Aug 16-Aug 13-Sep 27-Sep 25-Oct 8-Nov 22-Nov 6-Dec
=@ Needs 33,265 33,265 33,265 33,265 33,265 33,265 33,265 33,265 33,265 33,265 33,265 33,265 33,265 33,265 33,265 33,265 33,265
e—Planned 22,515 23,056 23,224 24,011 26,667 27,223 24,220 24,499 25529 25721 25721 26,355 27,069 27,367 26,256 26,340 26,451

23,371 24,402 24,929 25,141 25,353 25,761
2,656 2,674 3,065 2557 2,728
19,152 19,648 20,506 20,833 21,574 22,053
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PROGRESS ON TEMPORARY SHELTER IN DONGGALA DISTRICT

KEMENTERIAN SOSIAL
MAP CATEGORY .
REPUBLIK INDONESIA helter luster %‘
0 DISTRICT DONGGALA s s u I] c u \
7K\ Activity Progress Table Huntara SIS AR
Y./ Nu. SUBDISTRICTS Agencies Planned Pipeline OnGoing Complete Needs GAP Needs vs Plan Needs vs Planvs
1 BALAESANG 4 978 978 284 605 352 OVER 253 Completed Completed
Balaesang Tanjung '
2 BALAESANG TANJUNG 2 408 408 4 404 443 I 39
. e 3 BANAWA 4 778 778 19 759 915 I 156
Sindue Tobata 0 0
S e 4 BANAWA SELATAN o 278 s 100% 18% 18%
5 BANAWA TENGAH 5 556 585 59 526 770 D44
Banawa Tengah 6 LABUAN 2 596 596 596 506 OVER 90
BanawalSelatan 7 PINEMBANI 0 PROGRESS CHART
_ \ 8 SINDUE 12 1192 1169 124 857 906 I 49
e 9 SINDUE TOBATA 2 80 80 43 37 247 [ 210 21%
10 SINDUE TOMBUSABORA 3 285 285 1 284 521 D37 | 0w 20% 40% 60% 80% 100%
11 SIRENJA 8 1883 1883 173 1274 1699 [NAZEN B Completed ™ Pipeline ~ Planned M Needs
12 TANANTOVEA 5 486 405 127 317 630 -3
834 ACTIVITY PROGRESS
5,659
7,167
7,242
GAP = Needs vs Completed Total Agencies : 24 GAP = Needs vs Completed 7,267
Legend (%) DISPLACED GAP of NEEDs NEEDs vs PLAN vs COMPLETED i DAMAGED HOUSES
0 Not yet 20 Lost :
1 Completed 1,608 5 mﬁE 37% / Heavy : 7,267
R S o gHB - e— .
60 Not yet 25 Nmé oo0s RIS ”:Eﬁ 8§§ a9 S E%,\ Mod. : 6,054
80 0 Planned w - 38° now S, o%® <o 28% Light: 7,941
90 - | AFFECTED VILLAGES il 1 ! I 1110 =000 s Total: 21,262
NN S T TS 2R N 2N S s 0
Already inhabited Population Displaced 5§ \0% %S é@ Q,ov @0 Q;;\ @0 q‘f\\ «o*% 0%
Soul HH 116 R A S O N AN . . .- Light:
e e X G $\7- O\)‘c §V = Heavy: = Lost: Mod. : Light :
m IH'H\i <<‘,"§ @V [_)@ < Needs are calculated based on the number of heavy damaged
@?‘ ® houses and lost houses (Source: PUSDATINA. Feb-2019)
Pusdatina Source Q
BTN Note : Huntara = Temporary Shelter

Supported by: +(
The shelter sub cluster support team ‘o



Y/ PROGRESS ON TEMPORARY SHELTER CONSTRUCTION EVERY TWO WEEKS - DONGGALA

KEMENTERIAN SOSIAL
REPUBLIK INDONESIA
Needs vs Plan Needs vs Planvs
Completed Completed
100% 18% 18%
3,439
3,002 =
I 2,585 5 436 2,5y ~
2,102 2,186 —
— 1,662 1393

256 1,316 1,166 , 1123

80

15-Feb 1-Mar
e=@== \ eeds 7,267 7,267

@ Planned 6,174 6,286
e=@==Pipeline 4,224 4,309
e=@== ONngoing 2,585 1,256

e=tme Completed 806 2,102

Supported by:
The shelter sub cluster support team ‘o

15-Mar
7,267

6,810
4,833
1,316
2,186

5-Apr
7,267
6,933
6,228
1,166
2,436

4,26

3, 7%

6, 323 6,478

7938 717 .83 7.0 b 74f67
5,610 6,010 6"—6&51'505 3564

5448 6,078-6,089

5,542 8 m—(— 5377 5,659
5,21
7 /
— 4,706 48

P

4,532
, 4,416 4,426 4,477 I @

26-Apr 10-May 24-May 5-Jul

7,267
6,721
5,883
1,662
2,586

7,267
6,873
6,033
1,393
3,002

7,267
5,644
5,329
1,123
3,439

916

738 c9; 599 646 646 725 777 6as 534

¢SO SR R - B s BN o S 4 * ¢

\0 ) , ) N N (,)Q/ (,)Q/ Q ,O O ©) (2
A A N R N A A S
19-Jul = 2-Aug 16-Aug 13-Sep 27-Sep 25-Oct 8-Nov 22-Nov 6-Dec
7,267 7,267 7,267 7,267 7,267 7,267 7,267 7,267 7,267 7,267
5542 6,176 6,610 6,610 7,038 7,171 6,915 6,983 7,067 7,242
5218 5998 6,078 6,089 6,323 6,505 6,478 6,639 6,762 7,167
738 591 590 646 646 725 777 916 645 834

3,708 4,262 4,416 4,426 4,477 4,532 4,706 4,878 5,377 5,659
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Y/ GAP : NEEDS VS PLANNED

KEMENTERIAN SOSIAL DONGGALA DISTRICT

REPUBLIK INDONESIA

U KAB. DONGGALA Nu. SUBDISTRICTS Agencies Planned Pipeline OnGoing Completeé Needs GAP
K\ 1 BALAESANG 4 978 978 284 605 352  OVER626
;\*Z 2 BALAESANG TANJUNG 2 408 408 4 404 443 0 35
3 BANAWA 4 778 778 19 759 915 137
4 BANAWA SELATAN 0 278
5 BANAWA TENGAH 5 556 585 59 526 770 214
Sindue Tombusabora 6 LABUAN 2 596 596 596 506  OVER 90
7 PINEMBANI 0
| : 8 SINDUE 12 1192 1169 124 857 906 OVER 286
BanawaTengah gl \\ (2, 1 9 SINDUE TOBATA 2 80 80 43 37 247 167
canewa i 10 SINDUE TOMBUSABORA 3 285 285 1 284 521 [N236N
MOUNTONG 11 SIRENJA 8 1883 1883 173 1274 1699 OVER 184
12 TANANTOVEA 5 486 405 127 317 630 a4
Total Agencies : 24 GAP = Needs vs Planned
Legend
AP - Necds v Plamned | Cmm Activity progress table : Temporary shelters

0 1 60 80 90 (%)

Supported by:
The shelter sub cluster support team
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Y/ GAP : PLANNED VS COMPLETED

REMENTERLAN SOS1aL DONGGALA DISTRICT
U KAB. DONGGALA Nu. SUBDISTRICTS Agencies Planned Pipeline OnGoing Completeé Needs GAP
@ “ 1 BALAESANG 4 978 978 284 605 352 373
B.\{TJ 2 BALAESANG TANJUNG 2 408 408 4 404 443 | 4
3 BANAWA 4 778 778 19 759 915 | 19
4 BANAWA SELATAN 0 278
5 BANAWA TENGAH 5 556 585 59 526 770 | 30
Sindue Tombusabora 6 LABUAN 2 596 596 596 506 0
7 PINEMBANI 0
, ; 8 SINDUE 12 1192 1169 124 857 906 B35
BanawaTengah ) AN &, 4 9 SINDUE TOBATA 2 80 80 43 37 247 || 43
pravesagpn ¢ - 10 SINDUE TOMBUSABORA 3 285 285 1 284 521 1
MOUNTONG 11 SIRENJA 8 1883 1883 173 1274 1699 [609"
12 TANANTOVEA 5 486 405 127 317 630 I 169
Total Agencies : 24 GAP = Planned vs Completed
Completed e, - Activity progress table : Temporary shelters

0 1 426 817 3767

Supported by:
The shelter sub cluster support team
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KEMENTERIAN SOSIAL
REPUBLIK INDONESIA

Supported by:
The shelter sub cluster support team

PROGRESS ON TEMPORARY SHELTER IN PALU CITY

MAP CATEGORY h .
elter luster Y 2
0 CITY PALU s s u I] c u \
7K\ Activity Progress Table Huntara SIS AR
Y/ Nu. SUBDISTRICTS Agencies Planned Pipeline OnGoing Complete Needs GAP Needs vs Plan Needs vs Planvs
1 MANTIKULORE 10 815 802 9 793 2394 |01 Completed Completed
2 PALU BARAT 7 327 327 46 281 2267
3 PALU SELATAN 8 1297 1290 9 1281 2695 [NEE4
4 PALU TIMUR 1 2 2 2 o 1357 [NEES7 49% 4a% 90%
5 PALU UTARA 8 865 860 8 808 484 OVER 324
6 TATANGA 9 836 818 8 806 1595 [ 789
7 TAWAELI 8 1258 1222 220 966 1014 I 48 PROGRESS CHART
8 ULUJADI 5 854 746 22 669 1048 . 379
TR BT
0% 20% 40% 60% 80% 100%
B Completed Pipeline Planned M Needs
324 ACTIVITY PROGRESS
6,067
6,254
GAP = Needs vs Completed Total Agencies : 26 GAP = Needs vs Completed 12,854
Legend (%) II DISPLACED GAP of NEEDs NEEDs vs PLAN vs COMPLETED i DAMAGED HOUSES
0 Not yet 7250 3 5 § Lost : 3,673
1 Completed ’ Q N 40% A Heavy : 9,181
60 Not yet N g — Mod.: 12,717
6,600 RE 3 4 B e ! .
80 £ Planned o e oo vo o-8 3« 30% Light : 17,293
o 0o no — o g °
90 — ! AFFECTED VILLAGES S 353 == 83 y Total:| 39,191
a%
: I N ~o | I I I I I L
Already inhabited Popsulation Dls}g}l_laced
ou .
o . 46 \'Oqf" ??‘é &S V“\)Q‘ &?g? égv $V<_<}> OXVO\ = Heavy: = Lost: Mod. : Light :
m 'ﬂ'ﬂ\ \@ \)Q’ (.jo\? \{\\ \)\3 «\;\V <& QY Needs are calculated based on the number of heavy damaged
?‘é\ Q?\" \}5 QV\’ Q?\’ housesand lost houses (Source: PUSDATINA. Feb-2019)
Pusdatina Source N ¥

IMTRRNATIONSL

FEQERATION

Note : Huntara = Temporary Shelter
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KEMENTERIAN SOSIAL

REPUBLIK INDONESIA

Needs vs Plan

Supported by:
The shelter sub cluster support team

Needs vs
Completed

)0

1

FEQERATION

PROGRESS ON TEMPORARY SHELTER CONSTRUCTION EVERY TWO WEEKS - PALU

Planvs
Completed

90%

e=@==Needs
®==Planned

e=@==Pipeline

e=@==(0ngoing

e=Q== Completed

12)854 12,854
@ O O O O O O O O O O O O O O 9
6,254
6,465 6,436 6870 6251 ¢ g7 o
C 7 602 6005 6181 6265 6365 6,365 465 6, 6015 6067 < 505 /067
5405 5422 5,560 ' 5979~5410~5510-5510 56105581 5,355 P ,604
46834681 B2 7975 4043 203 4750 4926 4 e e e c—
4,458 ™ 7 4336 ’ 4,416 4,360 — —
D
454 799 299 299 376 456 440 365 286 521 564 354 324
=) & O D O — OO0 s D e )
N 2 2\ Qo & > > % % % Q Q & & % % e
R G O O PO S A IS A AN - AN O N PR
N B A S AN A L A SR AR R A A
15-Feb 1-Mar 15-Mar 5-Apr  26-Apr 10-May 24-May 5-Jul 19-Jul =~ 2-Aug 16-Aug 13-Sep 27-Sep 25-Oct 8-Nov 22-Nov 6-Dec
12,854 12,854 12,854 12,854 12,854 12,854 12,854 12,854 12,854 12,854 12,854 12,854 12,854 12,854 12,854 12,854 12,854
5180 5405 5422 5560 5770 6024 6005 6,181 6265 6365 6365 6465 6436 6870 6254 6254 6,254
4,458 4,683 4681 5002 4,735 4943 5036 5219 5410 5510 5510 5610 5581 6,015 6067 6067 6,067
2,566 999 723 411 454 299 299 299 376 = 456 440 365 286 521 564 324 324
2,014 3,856 3,904 4336 4,051 4416 4560 4,749 4956 4956 4982 5106 5156 5355 5364 5604 5,604
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Y/ GAP : NEEDS

VS PLANNED

KEMENTERIAN SOSIAL
REPUBLIK INDONESIA PALU CITY

. SUBDISTRICTS

2
c

KOTA PALU

DONGGALA

Tawaeli

SIGI

MANTIKULORE
PALU BARAT
PALU SELATAN
PALU TIMUR
PALU UTARA
TATANGA
TAWAELI
ULUJADI

00 N O Ul A WN -

Total Agencies :

Agencies Planned
10 815
327
1297
2
865
836
1258
854

Ul 00 O 0 = 00

26

Pipeline OnGoing Complete Needs GAP

802
327
1290
2
860
818
1222
746

9 793 2394 [L1579
46 281 2267 [1940°
9 1281 2695 [138s
2 o 1357 [138s
8

808 484 OVER 381
8 806 1595 [ 759
220 966 1014 OVER 244
22 669 1048 || 194

GAP = Needs vs Planned

Legend
GAP - Needs vs Planned
0 1 60

Supported by:

The shelter sub cluster support team ‘o

80 90 (%)

Activity progress table : Temporary shelters
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Y/ GAP : PLANNED VS COMPLETED

KEMENTERIAN SOSIAL
REPUBLIK INDONESIA PALU CITY
U KOTA PALU Nu. SUBDISTRICTS Agencies Planned Pipeline OnGoing Completeé Needs GAP
DONGGALA 1 MANTIKULORE 10 815 802 9 793 2394 | 22
2 PALU BARAT 7 327 327 46 281 2267 | 46
3 PALU SELATAN 8 1297 1290 9 1281 2695 | 16
4 PALU TIMUR 1 2 2 2 0 1357 | 2
Tawaeli 5 PALU UTARA 8 865 860 8 808 484 57
6 TATANGA 9 836 818 8 806 1595 [ 30
7 TAWAELI 8 1258 1222 220 966 1014 1292
8 ULUJADI 5 854 746 22 669 1048 [ss
SIGI
Total Agencies : 26 GAP =Planned vs Completed
Legend ..
Completed B | Activity progress table : Temporary shelters

0 1 426 817 3767

Supported by:

The shelter sub cluster support team ‘o
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PROGRESS ON TEMPORARY SHELTER IN SIGI DISTRICT

A\

KEMENTERIAN SOSIAL AN Y o %_
REPUBLIK INDONESIA DISTRICT  SIGI ShelterSub Cluster A
/U\ Activity Progress Table Huntara SIS AR
Y/ Nu. SUBDISTRICTS Agencies Planned Pipeline OnGoing Complete Needs GAP Needs vs Plan Needs vs Planvs
1 DOLO 8 867 867 75 772 1396 624 Completed Completed
2 DOLO BARAT 3 848 774 38 730 622 OVER 108 |
3 DOLO SELATAN 15 3002 2893 480 2403 1832 OVER571
4 GUMBASA s 846 832 477 331 1044 |13 99% 82% 83%
5 KINOVARO 0 61 | 61
6 KULAWI 9 2057 1954 145 1765 1503 OVER 262
7 KULAWI SELATAN 1 4 4 4 0 271 . 271 PROGRESS CHART
8 LINDU 2 153 153 153 157 4
9 MARAWOLA 5 589 583 6 577 738 B 161 13%
10 MARAWOLA BARAT 0 71 I 71 0% 20% 40% 60% 80% 100%
11 NOKILALAKI 1 36 36 36 60 I 24 B Completed Pipeline Planned M Needs
12 |PALOLO 0 >1 I >1 1,570 ACTIVITY PROGRESS
13 PIPIKORO 0 14 | 14 30,755
14 SIGI BIROMARU 27 | 4297 4175 345 3767 4913 [N 12,527
15 TANAMBULAVA 3 256 256 256 406 I 150 12,955
GAP = Needs vs Completed Total Agencies : 43 GAP = Needs vs Completed 13,144
Legend (%) DISPLACED GAP of NEEDs NEEDs vs PLAN vs COMPLETED i DAMAGED HOUSES
0 Not yet 0 Lost
1 Completed 2,354 5%5 35% Heavy: 13,144
60 Not yet _— N§§ . i — Mod.: 6,480
80 ~ Planned © 8N o §g§ 21% Light: 10,612
- e E TR ‘ s \//J TN
o i Dpaces PR R | o
Already inhabite ?
. f(:u.l }-lH. l 60 <>O\’o Q,VQ§\ \y’\v$ Q,‘?‘?v \)\y\-\k\ < Qeoo O\Y V&{} ®§9 \)\@V = Heavy: = Lost: Mod. : Light:
m IH'H\i 0\9 O‘o‘" 6\5® A \$\°§° ‘??\ $O® Q}\QD VY@ Needs are calculated based on the number of heavy damaged
X Q QO\’ N3 ) \(o\ @ houses and lost houses (Source: PUSDATINA. Feb-2019)
Pusdatina Source O o~

IMTRRNATIONSL

Supported by: +(
The shelter sub cluster support team ‘o



Y/ PROGRESS ON TEMPORARY SHELTER CONSTRUCTION EVERY TWO WEEKS - SIGl|

KEMENTERIAN SOSIAL
REPUBLIK INDONESIA
14,076 14,226
13,114 . . 13 13462 13527 3019 430,57
Needs vs Plan Needs vs Planvs 1 12471 12,676 483746 12,746 12,852 o 124135 17 554" 12/527
Completed Completed g o o y ° ° . ¢ . 3 o LS 2381 4
11,160 11,365 15 g9, 11,418 . 11 0 11,388 11,388 11,438 ——
! o ’ . 10,564 10,624 10,614 - 10,591 10,593 10,790
. . 10,375 5960 10,390
0 o o133 9495 9,569 9,569 —— e
99% 82% 83% 8261 e -
7,730 7,699 '
7,525 7,451 7,165 — @
6,623/ /
I 5,162
4,912 :
4,311 4,471 /
\ /
TAN2528 2766 2545 ) ama
1,903 1,948 1,947
— e ) , : 1,645 1,585 1,588 1,570
— .\1,:36 1,125 1,063 1,063 1,376
 — - o

N N Qo & S > % %
2 2
N O LA

L @ &
CAERC v
Y Y v

3 N N
@,@7’ Q’VQ ,@Q
15-Feb = 1-Mar 15-Mar 5-Apr 26-Apr 10-May 24-May 5-Jul | 19-Jul = 2-Aug 16-Aug

a=@== N eeds 13,114 13,114 13,114 13,114 13,114 13,114 13,114 13,114 13,114 13,114 13,114
®==Planned 11,160 11,365 10,992 11,418 14,076 14,226 12,471 12,676 13,088 12,746 12,746
e=@==Pipeline 7,525 7,730 7,451 9,424 10,564 10,624 10,375 10,614 11,026 11,388 11,388
e=0==(0ngoing 4311 2,528 2,766 2,545 2444 1903 1948 1947 1,136 1,125 1,063
e=0ms Completed 3,054 4912 4,471 5,162 6,623 7,165 7,699 8261 9,133 9,495 9,569

Supported by:
The shelter sub cluster support team

FEQERATION

13-Sep
13,114
12,852
11,438
1,063
9,569

27-Sep
13,114
13,462
12,316
1,645
9,960

25-Oct
13,144

13,527
12,381
1,376
10,390

8-Nov
13,144
13,019
12,435
1,585
10,591

22-Nov
13,144

13,019
12,524
1,588
10,593

6-Dec
13,144
12,955
12,527
1,570
10,790
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Y/ GAP : NEEDS VS PLANNED

KEMENTERIAN SOSIAL SIGI DISTRICT

REPUBLIK INDONESIA

KAB. SIGI Nu. SUBDISTRICTS Agencies Planned Pipeline OnGoing Complete Needs GAP
\ 1 DOLO 8 867 867 75 772 1396 [1529
e 2 DOLO BARAT 3 848 774 38 730 622 OVER 226
o NKf\ 3 DOLO SELATAN 15 3002 2893 480 2403 1832 JVER 1170
1 4 GUMBASA 5 846 832 477 331 1044 P 198
i 5  KINOVARO 0 61
6 KULAWI 9 2057 1954 145 1765 1503 OVER 554
7 KULAWI SELATAN 1 4 4 4 0 271 I 267
8 LINDU 2 153 153 153 157 | 4
9 MARAWOLA 5 589 583 6 577 738 B 149
10 MARAWOLA BARAT 0 71
11 NOKILALAKI 1 36 36 36 60 | 24
12 PALOLO 0 51
13 PIPIKORO 0 14
14 SIGI BIROMARU 27 4297 4175 345 3767 4918 621
15 TANAMBULAVA 3 256 256 256 406 M 150
Total Agencies : 43 GAP = Needs vs Planned

Legend
GAP - Needs vs Planned

Activity progress table : Temporary shelters

0 1 60

Supported by: +n(

The shelter sub cluster support team ‘o
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Y/ GAP : PLANNED VS COMPLETED

KEMENTERIAN SOSIAL SIGI DISTRICT

REPUBLIK INDONESIA

U KAB. SIGI Nu. SUBDISTRICTS Agencies Planned Pipeline OnGoing Complete Needs GAP
A\ 1 DOLO 8 867 867 75 772 1396 95
4 - 2 DOLO BARAT 3 848 774 38 730 622 118

v 3 DOLO SELATAN 15 3002 2893 480 2403 1832
4 GUMBASA 5 846 832 477 331 1044
5 KINOVARO 0 61
6 KULAWI 9 2057 1954 145 1765 1503
7 KULAWI SELATAN 1 4 4 4 0 271
8 LINDU 2 153 153 153 157
9 MARAWOLA 5 589 583 6 577 738
10 MARAWOLA BARAT 0 71
11 NOKILALAKI 1 36 36 36 60
12 PALOLO 0 51
Pipikore 13 PIPIKORO 0 14
14 SIGI BIROMARU 27 4297 4175 345 3767 4918
15 TANAMBULAVA 3 256 256 256 406
Total Agencies : 43 GAP = Planned vs Completed
Completed e, - Activity progress table : Temporary shelters

0 1 426 817 3767

Supported by: +n(

The shelter sub cluster support team ‘o



/ PROGRESS ON TEMPORARY SHELTER CONSTRUCTION BY AGENCIES

)

KEI\'I!ENTERIAN SQSIAL
REPUBLICINDONESIA PERCENTAGE OF PROGRESS

&

v & L& & S & 3 & v S S & & \a > N
Qe (—,\ Q>\ V’ N 2 C O [ \ \l-/b \5 / \ 2 X O ) Q N N S
VR @\ @*"& SIS & v\QO N & T E @b w@“ F TS & & O & & TS
&N <« 9 & IR P N P SR SRS ) Y N & SN AR RN YN N
< Q S < N g D SRR S b R 2 N %
{_(\'b\ P /b{”Q 00 b(;?\o(‘ Q)’\s\O b’bo e>o(\ ?}y %06\ @ \Y. \Y‘ §§Q L (;é{\ (jo_\/ o \){b 2
® N N & & © & N
d @ NN Ny O
& o N
> <
& Q
> 3
Planned Pipeline OnGoing M Complete M Needs

IMTRRNATIONSL

Supported by: +(
The shelter sub cluster support team ‘o



-
Y/ PROGRESS ON PERMANENT HOUSES CONSTRUCTION BY AGENCIES

KEMENTERIAN SOSIAL PERCENTAGE OF PROGRESS Planned Pipeline OnGoing M Complete M Needs

REPUBLIK INDONESIA

ADRA AHA CENTRE Al Khair BAZNAS BudhaTzu Chi LAZIZWahdah  Rumah Zakat Yayasan Arkom YBT YEU
Indonesia Indonesia

Rumah Permanen | Permanent Houses (Household)

Nu |Agencies PIC Phone E-Mail Planned |Pipeline |OnGoing /Complete Reporting

No Pelaksana ﬂ Narahubung n .Rencana .Didanai .Sedang .Selesai .Pelaporan
18 -IDedy Ismayadi -1081261984979 dedy_ismayadi@adraindonesia.org 100 0 0 0 17/07/2019
2 B - Mirza -1081360029791 mirza.muhammad@ahac 75 75 64 0 20/11/2019
E] - -IBambang -185347240796 harsonosagu@yahoo.com 400 400 25/02/2019
4 = —IDeden =185929353211 nurjamandede7@gmail.com 20 20 0 20 21/10/2019
B] - =INurhadi -10813-4113-8055 t7hadtek@yahoo.co.id 21 11 4 7 30/01/2019
6 RS —Ilzzatul Yazid -1085278157929 izzatulyazid21@gmail.com 100 100 100 0 29/10/2019
70E -IEtha -/0822 7103 5189 etha.ybtsulteng@gmail.com 300 300 24 2 27/10/2019
SRE =IIndra Wijayantona -1085725638832 indra.wijayantona@gmail.com 28 24 12 9 30/08/2019
] - -0 2081212121778 Johanes 1000 1000 176 120 24/10/2019
100 —IFadly -181340827093 nurfadly@arkomindonesia.id 150 150 4 0 15/11/2019
Grand Total 2194 2080 384 158 20/11/2019

Supported by:
The shelter sub cluster support team




KEMENTERIAN SOSIAL
REPUBLIK INDONESIA
Nu | Agencies PIC
No Pelaksana Narahubung
18& =/ Fitryani
b - — Dedy Ismayadi
k] - ~IBambang
] - =0
5= =0
6 -0
702 =
i - - Deden
of= 5
100 8
1108 Siswanto santoso
120 =0
1388 = Harun Tambing
1408 -0
1588 Faiz Firmansyah
16 08 = Arif R. Haryono
17§ =20
18 & ~/Hendra
190 = Agus Suranto
20 =0
210 =20
220 = Edi Handoko
2398 =20
240 = Lambok
258 20
260 =0
27 0 asman
280 =20
2908 — Syabiin
300= =20
31pE =20
32p= = Suleman
33
3455 =1Zul Ashfi
35 S ~ITengku Lady Miranda

Supported by:
The shelter sub cluster support team

TEMPORARY SHELTER : Collective and Individual (

Household)

Phone

- Kontak

IMTRRNATIONSL

FEQERATION

= +62-81289610845
=+62-081261984979
=1+62-82364215243
=+62-

=I+62-

= +62-

= +62-
=+62-85929353211
=+62-

=1+62-
=+62-81393272201
=/+62-
=/+62-8114230874
= +62-
=+62-082122262232
=+62-8111866524
=+62-
=+62-8125259008
=1+62-85729768218
=/+62-

=+62-
=+62-87791115465
=+62-
=+62-81318344620
=1+62-85242085437
=+62-
=+62-85298785258
= +62-
=+62-082188611383
= +62-

=+62-
=+62-811456711
=1+62-
=+62-81375825948
=+62-85360603435

E-Mail

fitrianyaghny@gmail.com
dedy_ismayadi@adraindonesia.org
bembengl777 @yahoo.com

Laporan Survey WVI - Mei 2019
Laporan Survey WVI - Mei 2019
Laporan Survey WVI - Mei 2019
Laporan Pemda Sigi -16 Januari 2019
nurjamandede7 @gmail.com
Laporan Pemda Sigi -16 Januari 2019
Laporan Pemda Sigi -16 Januari 2019
siswanto_santoso@yahoo.co.id
Laporan Survey WVI - Mei 2019
haruntambing@cwsindonesia.or.id
Laporan Survey WVI - Mei 2019
faiz.firmansyah1993@gmail.com
arif@dompetdhuafa.org

Laporan Survey WVI - Mei 2019
hartonopakubumi79@gmail.com
mote3479@gmail.com

Laporan Survey WVI - Mei 2019
Laporan Survey WVI - Mei 2019
edi@habitatindonesia.org

Laporan Survey WVI - Mei 2019
lambok@hutagalung@gmail.com
ypal.fadhil@gmail.com
kontak-iluni@ui.ac.id
jasmanighadi@gmail.com

sabiin@izi.or.id

Laporan Survey WVI - Mei 2019
sull.kureen@gmail.com

Laporan Pemda Sigi -16 Januari 2019
zul.ashfi@islamic-relief.or.id
t.lady@yahoo.com

Planned

1292
15
505
50
96
33
250
603
550
100
207
18
220
14
1377
417
45
400
254
14
120
1120
97
30
100
384

148

102

160

64

Pipeline | OnGoing 'Complete Reporting
-4Rencana .Didanai .Sedang

1292
15
505
50
96
33
250
569
550
100
207
18
220
14
1377
417
45
400
254
14
120
1039
97
30
100
384

10
148
96

102
160

64

0

194

207

21

164

74

.Selesai

1292
15
236
50
96
33
250
569
550
100

18
220

1377

.Pelaporan
17/07/2019
17/07/2019
06/09/2019
28/06/2019
28/06/2019
28/06/2019
16/01/2019
21/10/2019
16/01/2019
16/01/2019
20/10/2019
28/06/2019
20/11/2019
28/06/2019
21/05/2019
07/12/2018
24/10/2019
10/07/2019
22/11/2019
28/06/2019
24/10/2019
29/10/2019
28/06/2019
27/09/2019
05/12/2019
28/06/2019
20/11/2019
10/07/2019
01/11/2019
24/04/2019
28/06/2019
27/11/2019
16/01/2019
04/12/2019
03/09/2019

Agencies PIC Phone E-Mail Planned | Pipeline |OnGoing 'Complete Reporting

Pelaksana m Narahubun; i - .Rencana .Didanai .Sedang .Selesai .Pelaporan
= -0 =+62- Laporan Survey WVI - Mei 2019 36 36 36 28/06/2019
= =0 =+62- Laporan Survey WVI - Mei 2019 2 2 2 28/06/2019
e = Nurhadi =/+62-81341138055 t7hadtek@yahoo.co.id 155 80 17 65 30/01/2019
= —IBelum Tersedia =I+62- www.mapim.org 57 57 57 24/10/2019
= = Nurhuda = +62-85397981800 elviradewi226@gmail.com 1622 1209 530 640 20/11/2019
= = ephi =1+62-85241145670 ephi_ajal98@yahoo.co.id 1354 1354 0 1354 27/09/2019
i =/Marwan =1+62-081396364045 Marwan 205 205 0 205 02/05/2019
~IRiscky =/+62-085241440352 mobh.risckymunandar@gmail.com 640 640 35 179 20/11/2019
s -0 =+62- Laporan Survey WVI - Mei 2019 dan BPBD 312 312 312 20/11/2019
= -0 =+62- Laporan Survey WVI - Mei 2019 100 100 100 05/09/2019
= —ITheresia Kinan =1+62-8111404414 theresia.kinantidewi@crs.org 865 823 380 443 18/09/2019
= = Mujtahiddin = +62-8111550586 mujtahiddin@gmail.com 40 40 0 40 01/03/2019
= = Asriani =+62-0811-423-938 asriani.amiruddin.ani@vale.com 24 24 0 24 27/02/2019
i = Zulfikar =1+62-8114515841 0 8388 8388 0 8388 20/11/2019
Sl =I+62- Laporan Pemda Sigi -16 Januari 2019 40 40 40 16/01/2019
- Sl =I+62- Laporan Pemda Sigi -16 Januari 2019 136 136 136 16/01/2019
= —lzzatul Yazid =1+62-85278157929 izzatulyazid21@gmail.com 950 950 573 377 18/09/2019
e =Yunus Tapingku =/+62-8121949192 0 38 38 38 10/07/2019
= = =+62- Laporan Pemda Sigi -16 Januari 2019 50 50 50 16/01/2019
= -0 =+62- ssg.indonesia@gmail.com 112 112 112 10/07/2019
i ] = +62- Laporan Pemda Sigi -16 Januari 2019 135 135 135 16/01/2019
Sl =I+62- Laporan Pemda Sigi -16 Januari 2019 62 62 62 16/01/2019
e =llko Jaka Laksana =/+62-81398284605 0 402 357 9 348 21/11/2019
- ~IDanni wahyuningdita ~/+62-81330065676 danni_wahyuningdita@wvi.or.id 151 151 5 1 28/10/2019
= ~IFadly =1+62-81340827090 nurfadly@arkomindonesia.id 150 150 16 40 08/07/2019
= =0 =+62- Laporan Survey WVI - Mei 2019 51 51 51 05/09/2019
= ita =1+62-85241208460 vita.humanitarian@gmail.com 140 140 12 96, 05/12/2019
i = Zulkikfli =1+62-81380521240 teuku.zulkifli@ykmi-id.org 211 211 45 138 05/12/2019
Wiwied Trisnadi =1+62-081223706544 Wiwied.Trisnadi@savethechildren.org 657 657 235 422 22/11/2019
e ~IRizal =/+62-82166010007 0 50 50 20 10 10/10/2019
E —Arya Fajar =/+62-8558121100 0 3 3 0 3 24/01/2019
Grand Total 26451 25761 2728 22053 05/12/2019

Temporary Shelters : Individual and Collective
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Comparison of amount temporary shelter collective and individual Shelter

which already finished in each Districts and City
KEMENTERIAN SOSIAL

SIGI 5178

PALU

B Collective
DONGGALA

B Individual

"

Supported by:

The shelter sub cluster support team =



TEMPORARY SHELTER — INDIVIDUAL (Household)

KEMENTERIAN SOSIAL
REPUBLIK INDONESIA

Temporary Shelters :
Individual (Household)

Supported by:
The shelter sub cluster support team

W 00 N O U1 B W N -
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Agencies PIC Phone E-Mail Planned | Pipeline |OnGoing |Complete Reporting
Pelaksana - Narahubung - Kontak e-mail - .Rencana .Didanai .Sedang .Selesai .Pelaporan

= = Fitryani =+62-81289610845 fitrianyaghny@gmail.com 52 52 0 52 17/07/2019
= = Dedy Ismayadi =+62-081261984979 dedy_ismayadi@adraindonesia.org 15 15 15 17/07/2019
el ~IBambang =1+62-82364215243 bembengl777@yahoo.com 505 505 194 236 06/09/2019
- —IDeden =1+62-85929353211 nurjamandede7 @gmail.com 603 569 0 569 21/10/2019
= = Faiz Firmansyah =1+62-082122262232 faiz.firmansyah1993@gmail.com 1377 1377 0 1377 21/05/2019
= = Agus Suranto =+62-85729768218 mote3479@gmail.com 254 254 21 233 22/11/2019
El ~IJasman =1+62-85298785258 jasmanighadi@gmail.com 208 208 100 108 20/11/2019
s =ISyabiin =1+62-082188611383 sabiin@izi.or.id 148 148 0 148 01/11/2019
= = Zul Ashfi =+62-81375825948 zul.ashfi@islamic-relief.or.id 209 209 74 135 04/12/2019
= — Tengku Lady Miranda =+62-85360603435 t.lady@yahoo.com 64 64 0 64 03/09/2019
= = Nurhadi =+62-81341138055 t7hadtek@yahoo.co.id 26 16 6 10 30/01/2019
| = Nurhuda =+62-85397981800 elviradewi226@gmail.com 1622 1209 530 640 20/11/2019
= — ephi =+62-85241145670 ephi_ajal98@yahoo.co.id 1354 1354 0 1354 27/09/2019
= = Riscky =4+62-085241440352 moh.risckymunandar@gmail.com 640 640 35 179 20/11/2019
J — Mujtahiddin =1+62-8111550586 mujtahiddin@gmail.com 40 40 0 40 01/03/2019
= ~ Danni wahyuningdita =+62-81330065676 danni_wahyuningdita@wvi.or.id 151 151 5 1 28/10/2019
= = Zulkikfli =+62-81380521240 teuku.zulkifli@ykmi-id.org 211 211 45 138 05/12/2019
- - Wiwied Trisnadi =1+62-081223706544 Wiwied.Trisnadi@savethechildren.org 657 657 235 422 22/11/2019
=l —ISuleman =1+62-811456711 sull.kureen@gmail.com 102 102 0 102 27/11/2019
= ~ Arif R. Haryono =+62-8111866524 arif@dompetdhuafa.org 139 139 0 139 07/12/2018
= ~ lzzatul Yazid =+62-85278157929 izzatulyazid21@gmail.com 600 600 573 27 18/09/2019
el B =1+62- Laporan Pemda Sigi -16 Januari 2019 40 40 40 16/01/2019
= S =1+62- Laporan Pemda Sigi -16 Januari 2019 50 50 50 16/01/2019
= S =+62- Laporan Pemda Sigi -16 Januari 2019 135 135 135 16/01/2019
= S =+62- Laporan Pemda Sigi -16 Januari 2019 62 62 62 16/01/2019
- -IEdi Handoko =1+62-87791115465 edi@habitatindonesia.org 1120 1039 164 776 29/10/2019
s ~/Marwan =1+62-081396364045 Marwan 205 205 0 205 02/05/2019
= -0 =+62-85242085437 ypal.fadhil@gmail.com 100 100 85 15 05/12/2019
= =0 =+62- Laporan Survey WVI - Mei 2019 50 50 50 28/06/2019
) -0 =+62- Laporan Survey WVI - Mei 2019 18 18 18 28/06/2019
= -0 =+62- Laporan Survey WVI - Mei 2019 14 14 14 28/06/2019
= -0 =+62- Laporan Survey WVI - Mei 2019 5 5 5 28/06/2019
= =10 =+62- Laporan Survey WVI - Mei 2019 36 36 36 28/06/2019
J -0 =+62- Laporan Survey WVI - Mei 2019 2 2 2 28/06/2019
| — Fadly =+62-81340827090 nurfadly@arkomindonesia.id 150 150 16 40 08/07/2019
= ~ Theresia Kinan =+62-8111404414 theresia.kinantidewi@crs.org 740 698 380 318 18/09/2019
3 ~Ilko Jaka Laksana =1+62-81398284605 0 402 357 9 348 21/11/2019
= = Rizal =+62-82166010007 0 50 50 20 10 10/10/2019
= -0 =+62- Laporan Survey WVI - Mei 2019 51 51 51 05/09/2019
e =IVita =1+62-85241208460 vita.humanitarian@gmail.com 140 140 12 96 05/12/2019
- ~ILambok =1+62-81318344620 lambok@hutagalung@gmail.com 30 30 6 24 27/09/2019
- =10 =+62- Laporan Survey WVI - Mei 2019 45 45 45 24/10/2019
- — Belum Tersedia =+62- WWW.mapim.org 2 2 2 24/10/2019
S| = Siswanto santoso =+62-81393272201 siswanto_santoso@yahoo.co.id 207 207 207 20/10/2019
- ~IHarun Tambing ~1+62-8114230874 haruntambing@cwsindonesia.or.id 220 220 0 220 20/11/2019
Grand Total 12851 12226 2717 8551 05/12/2019
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Supported by:
The shelter sub cluster support team

TEMPORARY SHELTER - COLLECTIVE (Household)

IMTRRNATIONSL

FEQERATION

W 00 N O UL B WN -
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Agencies PIC Phone E-Mail Planned |Pipeline ' OnGoing |Complete Reporting
Pelaksana ﬂ Narahubung n .Rencana .Didanai .Sedang .Selesai .Pelaporan

B =l Fitryani =1+62-81289610845 fitrianyaghny@gmail.com 1240 1240 0 1240 17/07/2019
= —~' Hendra =1+62-8125259008 hartonopakubumi79@gmail.com 400 400 0 400 10/07/2019
= =INurhadi =1+62-81341138055 t7hadtek@yahoo.co.id 129 64 11 55 30/01/2019
= = Asriani =1+62-0811-423-938 asriani.amiruddin.ani@vale.com 24 24 0 24 27/02/2019
e =l Zulfikar =1+62-8114515841 0 8388 8388 0 8388 20/11/2019
= = Arya Fajar =1+62-8558121100 0 3 3 0 3 24/01/2019
= = Arif R. Haryono =1+62-8111866524 arif@dompetdhuafa.org 278 278 0 278 07/12/2018
= =Ilzzatul Yazid =1+62-85278157929 izzatulyazid21@gmail.com 350 350 0 350 18/09/2019
= =) =1+62- Laporan Pemda Sigi -16 Januari 2019 136 136 136 16/01/2019
= =2 =+62- Laporan Pemda Sigi -16 Januari 2019 250 250 250 16/01/2019
= g =1+62- Laporan Pemda Sigi -16 Januari 2019 550 550 550 16/01/2019
- = =1+62- Laporan Pemda Sigi -16 Januari 2019 100 100 100 16/01/2019
= S| =1+62- Laporan Pemda Sigi -16 Januari 2019 160 160 160 16/01/2019
= =10 =+62- 0 96 96 0 96 24/04/2019
= -0 =+62- kontak-iluni@ui.ac.id 384 384 0 360 28/06/2019
= =10 =+62- Laporan Survey WVI - Mei 2019 96 96 96 28/06/2019
e -0 =+62- Laporan Survey WVI - Mei 2019 97 97 97 28/06/2019
B -0 =+62- Laporan Survey WVI - Mei 2019 33 33 33 28/06/2019
e -0 =+62- Laporan Survey WVI - Mei 2019 14 14 14 28/06/2019
= -0 =+62- ssg.indonesia@gmail.com 112 112 112 10/07/2019
= =IYunus Tapingku =1+62-8121949192 0 38 38 38 10/07/2019
= -0 =+62- 0 10 10 10 10/07/2019
= —ITheresia Kinan =1+62-8111404414 theresia.kinantidewi@crs.org 125 125 0 125 08/05/2019
= =10 =+62- Laporan Survey WVI - Mei 2019 100 100 100 05/09/2019
- =10 =+62- Laporan Survey WVI - Mei 2019 120 120 120 24/10/2019
e -0 =+62- Laporan Survey WVI - Mei 2019 dan BPBD 312 312 312 20/11/2019
= —IBelum Tersedia =+62- WWW.Mmapim.org 55 55 55 24/10/2019
Grand Total 13600 13535 11 13502 20/11/2019



)
Y&/ AGENCIES THAT REPORTED 5W DATA IN THE PAST TWO WEEKS

KEMENTERIAN SOSIAL
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Nu [Donor Agencies

1 |Japan Platform / Good Neighbors Japan |Yayasan Gugah Nurani Indonesia (YGNI)
2 [LAZISNU NU Peduli

3 |HEKS-EPER MDMC

4  |Multi Donor YKMI

5 |Medico International IDEP Foundation and YPAL Poso

6 |Yayasan Karinakas Karinakas

7 |KONSEPSI-IR & SIDA-RRM KONSEPSI-IR

8 |Save The Children YSTC

9 |SHO Cordaid ERCB

Agencies that reported 5W data in the last two weeks

Supported by: +(
The shelter sub cluster support team ‘o



ATTACHMENT

Huntap/Permanent House

LOCATION OF THE AGENCIES ACTIVITIES

Activity (Multiple Items)
Agencies Type (All)

.Planned

Update :

06/12/2019

Districts/City

Agencies
ACT
BAZNAS
BAZNAS
DKMG
DT Peduli
ERCB
INANTA
1ZI
1Z1
MDMC
MDMC
MDMC
MDS Perkantas
MDS Perkantas
MDS Perkantas
MDS Perkantas
NU Peduli
PUPR
WVI
YKMI
YKMI
YKMI
YSTC
Rumah Zakat
Rumah Zakat
YEU
YEU
Habitat for Humanity
Habitat for Humanity
Habitat for Humanity
Haluan Prihatin Malaysia

+62-81289610845
+62-85929353211
+62-85929353211
+62-082122262232
+62-8125259008
+62-85729768218
+62-85298785258
+62-082188611383
+62-082188611383
+62-85397981800
+62-85397981800
+62-85397981800
+62-85241145670
+62-85241145670
+62-85241145670
+62-85241145670
+62-085241440352
+62-8114515841
+62-81330065676
+62-81380521240
+62-81380521240
+62-81380521240
+62-081223706544
+62-85278157929
+62-85278157929
+62-085725638832
+62-085725638832
+62-87791115465
+62-87791115465
+62-87791115465
+62-

ACT

BAZNAS
BAZNAS

Dompet Kemanusiaan

DT Peduli

SHO Cordaid

CAID

Lasda RIZKI

Angkasa Pura

HEKS-EPER

LAZIZMU

MDMC

PGTI

FH INDONESIA

PCK Korea

PERKANTAS

LAZISNU

PUPR

ADH

International Medical Corps

Muslim Aid USA

Secours Islamique France

Save the Children

Rumah Zakat

Islamic Relief

CAID

ACT ALLIANCE

Caritas Germany

Habitat for Humanity

YRSSBI

Haluan - Malaysia

Activity
Huntara
Huntap

Huntara
Huntara
Huntara
Huntara
Huntara
Huntara
Huntara
Huntara
Huntara
Huntara
Huntara
Huntara
Huntara
Huntara
Huntara
Huntara
Huntara
Huntara
Huntara
Huntara
Huntara
Huntara
Huntara
Huntap

Huntap

Huntara
Huntara
Huntara
Huntara

192

166
465
360

58
208

241

118
55
305
30
77
413
2280
151
85
38
88
519
100
133

465

60
97

Pipeline OnGoing Completed

192

132
465
360

58
208

241

71
55
305
30
77
413
2280
151
85
38
88
519
100
133

465

60
97

167

133

85

192

132
465
360

58
108

305
30
77
40

2280

85
38
15
352
100

o

291

60
97



CBM Peduli Indonesia

Darussalam Peduli

Yayasan Arkom Indonesia
Yayasan Arkom Indonesia

TRAMP

Yayasan STDI

YGNI

HOPE worldwide INDONESIA

ACT

AHA CENTRE

Al Khair Indonesia
Al Khair Indonesia
Al Khair Indonesia

BAZNAS
BAZNAS

DKMG

DT Peduli

1Z1
1Z1
1Z1
1Z1
1Z1

KUN Humanity

LAZIZ Wahdah
LAZIZ Wahdah

MDMC
MDMC
MDMC
MDMC

NU Peduli

PT. Vale Tbk

PUPR

Rumah Zakat
Rumah Zakat

YEU
YEU

Mercy Malaysia

Kalla Group

Budha Tzu Chi

BAA Peduli

Bakrie Untuk Negeri - ANTV

Bank Indonesia

LAZ As Sallam Jayapura

Yayasan Arkom Indonesia
Yayasan Arkom Indonesia

SSG Indonesia

+62-

+62-
+62-81340827090
+62-81340827090
+62-81398284605
+62-
+62-85241208460
+62-81318344620
+62-81289610845
+62-81360029791
+62-82364215243
+62-82364215243
+62-82364215243
+62-85929353211
+62-85929353211
+62-082122262232
+62-8125259008
+62-082188611383
+62-082188611383
+62-082188611383
+62-082188611383
+62-082188611383
+62-85360603435
+62-81341138055
+62-81341138055
+62-85397981800
+62-85397981800
+62-85397981800
+62-85397981800
+62-085241440352
+62-0811-423-938
+62-8114515841
+62-85278157929
+62-85278157929
+62-085725638832
+62-085725638832
+62-081396364045
+62-

+62-

+62-

+62-

+62-

+62-
+62-81340827090
+62-81340827090
+62-

CBM Peduli Indonesia (PT. Cahaya Bat Huntara

Darussalam Peduli

Air Asia Foundation
Air Asia Foundation

PARCIC

Rodja TV

Japan Platform / Good Neighbors Jap:

HOPE worldwide INDONESIA

ACT

AHA CENTRE

Donasi Personal

Majelis AL-Falah

Majlis Al Falah

BAZNAS
BAZNAS

Dompet Kemanusiaan

DT Peduli

Bojongkulur

Hasene

Lasda RIZKI

MAI

Donatur Komunitas 1ZI

IKA UB

LAZIZ Wahdah
LAZIZ Wahdah

HEKS-EPER

LAZIZMU

LAZIZMU dan CRS

MDMC

LAZISNU

PT. Vale Indonesia Thk

PUPR

Rumah Zakat

Islamic Relief

CAID

ACT ALLIANCE

Mercy Malaysia

CSR Kalla Grup

Budha Tzu Chi

BAA Peduli

Huntara
Huntap

Huntara
Huntara
Huntara
Huntara
Huntara
Huntara
Huntap

Huntap

Huntara
Huntara
Huntap

Huntara
Huntara
Huntara
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Pemprov Jawa Tengah

Dompet Peduli Dhuafa

OJK Peduli

MAPIM - Malaysia

Caritas PSE Menado

ACT

ADRA
ADRA
ADRA

Al Khair Indonesia
Al Khair Indonesia

BAZNAS

DKMG

ERCB

1Z1
1Z1
1Z1

Karinakas

KONSEPSI-IR
KONSEPSI-IR

KUN Humanity

LAZIZ Wahdah
LAZIZ Wahdah

MDMC
MDMC
MDMC

MDS Perkantas
MDS Perkantas
MDS Perkantas
MDS Perkantas

NU Peduli

PMI

PUPR

YBT

YSTC

ZIS Indosat

Dompet Dhuafa

Rumah Zakat
Rumah Zakat
Rumah Zakat
Rumah Zakat

Rotary

YEU
YEU

Bank Mandiri

BNI 46

+62-

+62-

+62-

+62-
+62-81393272201
+62-81289610845
+62-081261984979
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+62-85929353211
+62-082122262232
+62-85729768218
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+62-8114515841
+62-81360442788
+62-081223706544
+62-8558121100
+62-8111866524
+62-85278157929
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Pemprov Jawa Tengah

MI-WON

OJK Peduli

JAKIM - Malaysia

Caritas Italiana

ACT
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Japan Platform & CWS

One Nation, UNDIP

YDSF Darrul Falah
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SHO Cordaid
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World Renew

Save the Children
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Rotary
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BRI +62- BRI Huntara 100 100 100
Kompas Peduli +62- Kompas Peduli Huntara 160 160 160
Radar Malang +62- Radar Malang Huntara 40 40 40
SQL Berjamaah +62- SQL Berjamaah Huntara 50 50 50
Surabaya Peduli +62- Surabaya Peduli Huntara 135 135 135
Telkom Peduli +62- Telkom Peduli Huntara 62 62 62
Habitat for Humanity +62-87791115465 Habitat for Humanity Huntara 593 512 79 423
ILUNI +62- ILUNI Huntara 384 384 0 360
IDEP Foundation dan YPAL Poso  +62-85242085437 Medico International Huntara 100 100 85 15
Global Peace Mission - Malaysia  +62- Global Peace Mission - Malaysia Huntara 14 14 14
KAPPALA INDONESIA +62- KAPPALA INDONESIA Huntara 5 5 5
LAZ AL-AZHAR +62- LAZ AL-AZHAR Huntara 36 36 36
SINODE GEREJA TORAJA +62-8121949192 SINODE GEREJA TORAJA Huntara 38 38 38
Indonesia Power +62- Indonesia Power Huntara 10 10 10
PKPU-HI +62-8111404414 CRS Huntara 740 698 380 318
PKPU-HI +62-8111404414 DEC - KOSEPSI-IR Huntara 125 125 0 125
TRAMP +62-81398284605 PARCIC Huntara 208 157 3 154
YWMI +62-82166010007 MAA International Huntara 50 50 20 10
GPI +62- GPI (Gabungan Pengusaha Indoanesiz Huntara 120 120 120
Caritas PSE Menado +62-81393272201 Caritas Italiana Huntara 162 162 162
DANGAU +62-8114230874 ACT ALLIANCE Huntara 20 20 0 20
DANGAU +62-8114230874 JPF Huntara 200 200 0 200
Grand Total 28645 27841 3112 22211



i% Further Information

KEMENTERIAN SOSIAL

REPUBLIICINDONESIA Website : http://bit.ly/shelterklaster
https://sites.google.com/view/ifrc-palu-shelter-cluster

Email : im.shelter.subklasnas@gmail.com

Cp related to 5Ws Central Sulawesi :

Shelter SubCluster Coordinator Central Sulawesi:

Arwin Soelaksono (+9779810327823) Shelter SubCluster Focal Point

Information Manager Officer Sigi District : Johanes Juliasman (081328295106)

Hendri Guswanto (HP: 08126778727, WA:081196201110)  Palu City : Punjung Widodo (081275648975)

Coordination Support Officer Donggala District : Wiwied Trisnadi (081223706544)
Agustina Lamaligi (081354410770)

Supported by: I n klasterShelterID |@, kIaSterShEIterln

The shelter sub cluster support team =


http://bit.ly/shelterklaster
https://sites.google.com/view/ifrc-palu-shelter-cluster
mailto:im.shelter.subklasnas@gmail.com

