

Emergency Action Plan Padang City

Earthquake 30 September 2009

Expert Team and Strategic Planning Unit
Badan Pelaksana Rekonstruksi dan Rehabilitasi (BPRR) Padang
Balai Kota Office, 21 November 2009



Earthquake response

**Emergency
Response**

(to 30 Okt
09)

**Early
Recovery**

(Nov 09 to
Apr 2010)

**Rehabilitation
and
Reconstruction**

(to 2012)

BPRR



BPRR Fuctions:


1. Accelerator : Accelerate RR Process
2. Facilitator : Provide the technical assistance, grants
3. Coordinator : Coordination/ synchronization
4. Negotiator : Collaboration with related stakeholders
5. Executor : Participate in RR implementation

BPRR Goal:


In order to make the process of RR of Padang City after earthquake 30 September 2009 can be done quickly, properly, directly, under well coordination and had been synchronized so all potentials and resources can be used optimally by involving the active participation of related stakeholders (community, private sectors, government, N/NGO and INGO and international donor agencies.

STRUCTURE OF BPRR

RESPONSIBILITIES



2. URGENCY of Emergency Action Plan



3. Resume:

1. Scenario planning will be finished Jan 2010, RPJM and RTRW Revision finished July 2010, and Build the new Balai Kota finish at January 2011, including some SKPD buildings.
2. Relocate the government administrative city to Aie Pacah Area.
3. Run the city early recovery by reducing the weight of Pasar Raya area, distribute the economic activities to some small markets and build the bus stations according to activities concentration (in example location on Pasar Raya, Lubuk Begalung, Lubuk Buaya, and Aie Pacah)
4. Develop the master plan of Old City Area (Pasar Raya, Pondok and Padang Lama) through traditional market renewal, and build the modern market, develop public spaces, conserve the old building and define the concepts and activities of informal sector.
5. Stimulate and facilitate reconstruction and rehabilitation of community damage houses by the earthquake.
6. To facilitate the 1 to 5 point, need to develop the memorandum of understanding (MoU) between executive and legislative.

4. Follow Up

Finalise emergency response Plan

- Collecting the ideas and Public consultation
- Decision of Understanding (MoU) between Major and Representative as reference for program annual plan FY 2010.
- Construction (Government places, Revitalize of Pasar Raya, Pasar Satellite, Bus station, start from March FY 2010)

Until 31
December 2009

Developing the Master Plan

- Government Office
- Road Map Economy Recovery and Development
- Manual, Capacity Building and Reconstruction of community damage houses.
- Road Map for recovery of Education and Health facilities .
- Master Plan of Transportation network at Kota Padang
- Revitalize Pasar Raya Area.
- Revitalize Padang Lama Area
- Recovery Scenario of community trauma healing

January-
30 May 2010

Revise RTRW & RPJM

- Develop TOR
- Revise RTRW and RPJM
- Discuss the Draft by DPRD
- Local law for RTRW and RPJM

2 January-
April 2010


Develop the annual plan for SKPD (unit works)

- Revise the strategic plan of unit works (SKPD)
- Synchronize the annual plan to Strategic Plan (RENSTRA).
- Budgeting Plan (RKA and RAPBD) FY 2011

April -
30 May 2010

VISION → PADANG NEW CITY

Scenario of Padang New City



R4: Early recovery for community housing and settlement

- Stimulate and facilitate the rehabilitation and reconstruction of community damage houses.
- Reform the regulation of building permits.
- Develop and provide the center of technical service or construction clinics.
- Disseminate the manual on earthquake resistant houses.
- Encourage the local wisdoms, using of local materials and recycle
- Recovery and provide the water, sanitation and other basic infrastructure
- Training for masonry “tukang” and “mandor”



5. Strategic Programs

- Strategic projects requests :
 - Revise RPJMD and RTRW
 - Master plan for Government Office of Padang City
 - Develop the Road Map of recovery and Economic Development
 - Develop the Manual on earthquake resistant construction works, capacity building and houses reconstruction of earthquake affected people.
 - Road Map of Health and Education facilities recovery.

5. continue..

- Master plan of Padang City Transportation.
- Revitalization of Pasar Raya Area.
- Revitalization of Old Town (Muaro Batang Arau, Pondok, Pasar Gadang, and Pasar Mudik).
- Develop the grand design of community psychology trauma early recovery.

Padang Rehab/Recon Process: Nasional Patners, World Friend





Tarimo kasih
Terima Kasih
Thank You
Syukriyah
Gracias
Danke
Matur Nuwun
Mercy