


Shelter Cluster Vanuatu – TC HAROLD SITREP 9

29th May 2020

1. Map

The map represents the Needs, Distributions and Gaps represented in the table in section 4.



Map Source: Vanuatu Shelter Cluster. Agency distribution data from SCV 3W's & SANMA PEOC updates

2. Overview of coordination and Shelter Cluster Response.

Over the Past week, a lot of information has been received from the Shelter Cluster Agencies and from the PEOCs with regards to the planned, ongoing and completed distributions.

Listed below is the overall summary (based on current available information):

- **7,390 HH** have received shelter relief assistance (as reported by Shelter Cluster partners and SANMA PEOC)
- Stocks that could benefit an additional **9,750 HH** are available in the country (distribution not yet reported) and are also in the pipeline.
- This brings the overall assistance (Completed, ongoing & Planned) to: **17,140 HH**

The Estimated damage: **21,000HH** (*Please see the table of damage estimates & humanitarian gaps on the next page*)

Estimated Response Gap: c. **3,860 HH**

3. Response highlights

Overview

- A report of the Coconut thatch weaving workshop has been produced by Dr. Chris Bartlett and another summary report has been produced by the Butterfly Trust. The links to these two reports are as follows:
[Report by Dr. Chris Bartlett](#)
[Summary Report by the Butterfly Trust](#)
- A helicopter drop off of shelter toolkits and Tarpaulins from the NDMO will occur towards the end of this week. Targeting communities in South Santo Area 1 and South Santo Area 2 that are hard to reach by other forms of transportation.
- Agencies such as Vanuatu Red Cross, CARE & World Vision have continued with their distributions in Pentecost & Santo and are continuing with the validation, collation & finalization of the data before they can input that info onto the shelter cluster 3Ws.
- Shelter relief items have continued to be transported via ships & barges to Santo.
- Shelter Cluster Lead PWD has procured Tarpaulins which have been distributed in Luganville, Big Bay Inland and West Malo. Distributions were conducted by the Vanuatu Red Cross SANMA Branch.
- The NDMO has procured 700++ Tarps for SANMA, which was a request from the SANMA PEOC - the planning for the distribution of these tarps is ongoing.
- This week IOM has started with their Displacement Tracking Matrix in partnership with the NDMO to provide essential data to prioritize services to assist the displaced communities.
- The DTM for all Area Councils in Santo & Malo has been completed and is pending data cleaning & analysis. The DTM for Pentecost, Malekula & Ambrym is planned and ongoing. Initial feedback from the DTM indicates that most people have returned home from evacuation centers. Some have started rebuilding and that there are growing disparities in recovery between urban and rural areas.

4. Detailed damage estimates & humanitarian gaps

The table below is a consolidation of data and is based on Provincial Emergency Operations Centre assessments and other estimates based on wind speeds and requests from provincial teams.

Province / Area Council	Number of HH Partially Damaged/ Totally Destroyed	% of the HH Affected	Number of HH that have been provided assistance	Gaps	Remarks
VANUATU					
PENAMA	4828		1978	2850	
Central Pentecost 1	1016	100	1148	-132	Vanuatu Red Cross Society (VRCS): 1148hh
Central Pentecost 2	1174	85	200	974	VRCS: 200HH
North Pentecost	312	18		312	
South Pentecost	1510	99	630	880	CARE: 530HH, VRCS 100HH
West Ambae	70	7		70	
East Ambae	33	6		33	
North Ambae	73	8		73	
South Ambae	79	22		79	
North Maewo	405	72		405	
South Maewo	157	48		157	
SANMA	12,781		5231	7,433	
Luganville	3,811	82	1549	2,145	PWD, ADRA, World Vision: 1549HH
Big Bay (Inland)	0	0	608	-608	PWD: 608HH (This includes the ERK Distribution)
Big Bay Coast	554	70		554	
Canal Fanafo	0	0	133	-133	Save the Children: 133HH
East Malo	533	100	491	42	Save the Children: 491HH PWD: 200HH (Distribution done by VRCS)

West Malo	901	100	200	701	PWD 200HH reached with tarps, they would need further assistance (Distribution done by VRCS)
East Santo	0	0		0	
North West Santo	0	0		0	
South East Santo	2,546	90	383	2,163	VRCS 383HH
South Santo Area 1	2,503	100	286	2,217	PWD: 278HH, World Vision: 8HH
South Santo Area 2	1,405	98	1053	352	World Vision: 1053 HH
West Coast Santo	528	100	528	0	Butterfly trust has supplied Shelter Repair Materials to 528HH and conducted a coconut thatch workshop here
MALAMPA	2835		172		
Central Malekula	270	17		270	
North East Malekula	641	36		641	
North West Malekula	383	27	172	211	VRCS 172HH
South East Malekula	196	14		196	
South West Malekula	127	14		127	
South Malekula	144	14		144	
North Ambrym	366	46		366	
South East Ambrym	151	37		151	
West Ambrym	213	28		213	
Paama	344	82		344	
SHEFA	364		0		
Overall	364	2		364	
TORBA			9		
Vanua Lava			9		VRCS 9HH
TOTAL	20,809		7390	23594	

***NOTE: For the portion highlighted in Orange, we have not received any reports of Distribution.**

5. Humanitarian gaps and Vanuatu Shelter Cluster Advocacy Points

- While the level of distributions has increased, so far only 35% of families whose houses were destroyed or severely damaged have received assistance.
- Distribution is still slow and while some communities have started self-recovery processes others are badly damaged and in ongoing need to shelter assistance.
- Urban areas such as Luganville rely on markets and livelihoods from tourism which has been reduced owing to COVID-19. Relief and recovery in urban areas will therefore need greater attention from shelter response actors.