

Early Recovery Network: West Java Earthquake Shelter Coordination Group

Agenda, 21 October 2009

Administration

1.1 Welcome and introductions

- Introduction by Shelter Cluster Members (listed at rear of minutes)

1.2 Review of previous minutes

- Minutes accepted without change

1.3 Changes/additions to the agenda

- No changes to the agenda was proposed.

2 Situation Updates

2.1 Government Update

Ibu May from KimRum attended and clarified Government plans

- Draft Action Plan has changed still includes HunTara as conducted by NGO's, but no HunTara will be funded by GoI
- GoI will have meeting to renew and finalise the plan on Friday, Oct 2^{3rd}
- The government requests more data on agency shelter programs
- According to plan, the shelters should cost approx IDR 3 million per household
- Shelters should be designed for use for up to 2 years
- Post Verification data can be used as final data

2.2 Agency Updates

- UNOCHA in attendance just to ensure all coordination needs were now addressed
- IFRC plans to build 300 t-shelters in Kab Bandung and Cianjur, have commenced and built approx 300 in Pangalengan
- UNICEF is not planning on launching a WASH cluster or any major programs but is seeing a needs assessment as necessary to better understand field conditions, and will discuss further with UNDP and any other agencies how best to achieve & share costs.
 - Unicef asked for clarification from Agencies re their perceptions of WASH needs and their plans.
 - Oxfam : Remains concerned about WASH needs, especially protection issues for woman travelling to reach toilets and water, and damage to WATSAN infrastructure in dense areas.
 - Plans on providing WASH as part of its T-Shelter programs through local partners in 4 kabupaten, Tasikmalaya, Ciamis, and Cianjur
 - Plans for building hygiene awareness on health issues in the most affected area as above

To contact the Shelter Coordination Team

Coordinator: Dave Hodgkin, dave.hodgkin@gmail.com +62 0813 9209 9666

Administration: Lioni Beatrik sc.wj.tech1@gmail.com +62 22 769 19329

Website: <http://groups.google.com/group/WestJavaEarthquake>

Early Recovery Network: West Java Earthquake Shelter Coordination Group

Agenda, 21 October 2009

- SPP : Sees need for WASH assistance in Desa Cikondang since the people can not stay in that area because of the landslide prone.

3 Technical Working Groups

- Discussion was had regarding the need for a Construction Skills Training & Public Outreach TWIG
- It was agreed to hold the first meeting on

TWG Meeting on Tuesday, Oct 27th 2009 at 2 PM

4 Next meeting time/location

- **Wednesday 28th October 2pm, Gedung Merdeka**

	Name	Organisation	Role
1	Dave Hodgkin	• UNDP	• Shelter Coordination Team
2	Irwan Y. Lubis	• UNDP	• Team Leader
3	Andy C. Wahyudi	• UNDP	• Database
4	Bramantiyo Marjuki	• UNDP	• GIS Assistant
5	Kelik Eko S	• UNDP	• MIS Coordinator
6	Lioni Beatrik	• UNDP	• Admin
7	Fernando Hesse	• UNOCHA	•
8	Amara	• IFRC	•
9	Claire Quillet	• UNICEF	•
10	Bambang Subekti	• ITENAS	• Lecturer
11	Soesantyo BR	• KPPN dan Peduli Gempa	• Peduli Gempa
12	Lilik Trimaya	• OXFAM	• ER Coordinator
13	Rachmat	• OXFAM	• Project Manager
14	Ai Nanan H	• Serikat Petani Pasundan	• Volunteer
15	Ibang	• Serikat Petani Pasundan	• Volunteer
16	Nissa	• Serikat Petani Pasundan	• Coordinator
17	Rina	• Serikat Petani Pasundan	•
18	Nandang Noor RH	• Susila Dharma Indonesia	• Area Director
19	Yoyo Sunaryo	• Susila Dharma Indonesia	• Project Coordinator
20	Heri	• Pusat Sumber Daya Komunitas	•
21	Umar	• Pusat Sumber Daya Komunitas	•
22	Dadan	• Ibu Foundation	•
23	Zamzam	• Kerlip	•
24	Ova	• Kerlip	•
25	Herie	• Yayasan Khidmatul Ummat	•
26	Dadan	• Yayasan Khidmatul Ummat	•

To contact the Shelter Coordination Team

Coordinator: Dave Hodgkin, dave.hodgkin@gmail.com +62 0813 9209 9666

Administration: Lioni Beatrik sc.wj.tech1@gmail.com +62 22 769 19329

Website: <http://groups.google.com/group/WestJavaEarthquake>