



KEY FIGURES

At the end of Q1, **2/18** partners (1 UN, 1 INGO) and **4/31** HRP projects are funded.

West Bank/East Jerusalem

Demolition response

Demolished structures: (Jan-March 2017)	235	of which 82 are residential, 55 inhabited displacing 420 individuals, including 238 children
Donor-funded structures:	79	of which 30 are residential

64 households have received a shelter response in 2017; **7** cases are pending.

Demolition or confiscations of all structures have affected **1,510** people so far in 2017.

Upgrading and consolidation

2,803 shelters in Area C	require rehabilitation or consolidation to ensure adequate protection and reduce risk of displacement
180 shelters in East Jerusalem	

Gaza

IDP response

Over **6,700** families (about **35,000** individuals) remain displaced after the 2014 conflict.

There is an **urgent gap in assistance** for approx. **6,000** IDP families requiring cash support.

Repairs and reconstruction

	# units	Completed	In progress	Funded	Gap
Totally destroyed:	11,000	3,917	1,820	1,473	3,790
Severe damage:	6,800	6,722	78	0	0
Major damage:	5,700	1,783	915	58	2,944
Minor damage:	147,500	84,284	8,888	0	54,328
Total:	171,000	96,706	11,701	1,531	61,062

There is still a **funding gap** for about **3,800** destroyed and over **57,000** damaged units.

GRM update

49% of the cement for the 2014 housing reconstruction caseload is still required.

Estimated time for earliest reconstruction completion (if funds available): **Aug 2018**

86% (112,471) of the **130,693** beneficiaries in the Shelter Repair stream and **80%** (5,807) of **7,172** reconstruction beneficiaries in the Residential stream have accessed full or partial amounts of their allocated materials. **598** reconstruction cases are postponed (due to lack of funds, legal issues, etc) while **77** households are yet to purchase materials.

CLUSTER TEAM

National Shelter Cluster Coordinator

Fiona Kelling (NRC)
coord1.palestine@sheltercluster.org
+972-54-902-3744 / +972-59-594-1294

Shelter Cluster Coordinator, West Bank

Fadi Shamisti (NRC)
coord2.palestine@sheltercluster.org
+972-54-666-3902 / +972-59-794-9020

Shelter Cluster Coordinator, Gaza

Iyad Abu Hamam (NRC)
coord.gaza@sheltercluster.org
+972-59-707-7233

Information Management Senior Officer, Gaza

Mohammed Elaklounk (NRC)
im1.palestine@sheltercluster.org
+972-59-591-1995

KEY DOCUMENTS

- [Shelter/NFI Cluster Dashboard Mar 2017](#)
- [HRP 2017 occupied Palestinian Territory](#)
- [HNO and HRP 2017 dashboard](#)

KEY LINKS

- [Shelter Cluster Palestine](#)
- [Global Shelter Cluster](#)

KEY FIGURES

18 Cluster Partners **0.16m/0.3m** Targeted/people in need

FUNDING

