



KEY FIGURES

At the end of August **6/18** partners (1 UN, 5 INGO) and **8/31** HRP projects are funded.

West Bank/East Jerusalem

Demolition response

Demolished structures: (Jan-Aug 2017)	321	of which 127 (40%) are residential, 82 inhabited displacing 449 individuals, including 278 children
Donor-funded structures:	95	of which 35 are residential

79 households have received a shelter response in 2017; **2** cases are pending.

Demolition or confiscations of all structures have affected **5,259** people so far in 2017.

Consolidation and upgrading

243 households have benefitted from assistance to upgrade shelters so far in 2017

Gaza

IDP response

Over **5,500** families (about **29,000** individuals) remain displaced after the 2014 conflict.

There is an **urgent gap in assistance** for approx. **4,000** IDP families requiring cash support.

Repairs and reconstruction

	# units	Completed	In progress	Funded	Gap
Totally destroyed:	11,000	5,038	1,261	1,284	3,417
Severe damage:	6,800	6,800	0	0	0
Major damage:	5,700	2,180	1,032	0	2,488
Minor damage:	147,500	84,472	8,901	0	54,127
Total:	171,000	98,606	11,194	1,1284	60,032

There is still a **funding gap** for about **3,400** destroyed and over **56,500** damaged units.

GRM update

40% of the cement for the 2014 housing reconstruction caseload is still required.

Estimated time for earliest reconstruction completion (if funds available): **Mar 2019**

86% (112,624) of the **130,693** beneficiaries in the Shelter Repair stream and **79%** (6,350) of **8,007** reconstruction beneficiaries in the Residential stream have accessed full or partial amounts of their allocated materials. 322 reconstruction cases are postponed (due to lack of funds, legal issues, etc.) while 521 households are yet to purchase materials.

CLUSTER TEAM

National Shelter Cluster Coordinator

Fiona Kelling (NRC)

coord1.palestine@sheltercluster.org

+972-54-902-3744 / +972-59-594-1294

Shelter Cluster Coordinator, West Bank

Fadi Shamisti (NRC)

coord2.palestine@sheltercluster.org

+972-54-666-3902 / +972-59-794-9020

Shelter Cluster Coordinator, Gaza

Iyad Abu Hamam (NRC)

coord.gaza@sheltercluster.org

+972-59-707-7233

Information Management Senior Officer, Gaza

Mohammed Elaklout (NRC)

im1.palestine@sheltercluster.org

+972-59-591-1995

KEY DOCUMENTS

- [Shelter/NFI Cluster Factsheet June 2017](#)
- [HRP 2017 occupied Palestinian Territory](#)
- [Quantitative outcome evaluation of Gaza Shelter Response Report](#)

KEY LINKS

- [Global Shelter Cluster](#)

KEY FIGURES

18 **0.16m/0.3m**

Cluster Partners Targeted/people in need

FUNDING

