



**Shelter Cluster Pakistan**

ShelterCluster.org

Coordinating Humanitarian Shelter

**Shelter Cluster Bulletin**

**01<sup>st</sup> July to 30<sup>th</sup> September 2015**

## **IDP IN CAMP**

### **Provision of tented shelter**

Around 82 families belonging to the Ali Sher Zai tribe of Kurram agency were shifted to New Durrani IDPs camp from Togh Sarai camp. All families were provided tented shelters for more privacy and protection from the harsh weather during the coming winter.





**Installation of tented shelter in New Durrani Camp for 82 families**





**IDP Living with Host  
Community  
Provision of transitional  
shelter**

Provision of 2,530 transitional shelter for NWA IDPs in Bannu and FR Bannu is in process, with total of 1,250 constructed during this period.





**Distribution and construction of 2,530 transitional shelter for NWA IDPs**





## **IDP Living with Host Community Provision of shelter materials kits**

Provision of 1,800 shelter material kits and 1,800 tool kits for NWA IDPs in Bannu, DI Khan and Laki Marwat is ongoing.





Provision of 1,800 shelter materials kits and 1,800 tool kits for NWA IDPs





## Returnees - SWA

Second return started on 31<sup>st</sup> Aug and concluded on 10<sup>th</sup> Oct. Shelter cluster conducted detailed assessment in the area of origin to identify the level of destruction and the most vulnerable families need of immediate assistance during the early stages of return. A total number of 6,373 families have been assisted with a total distribution of 4,739 tents 951 tool kits and 2,602 NFIs kits





## Phase One Assistance for Returnees in SWA





## Returnees Bara – Shalobar tribe

During this period, the return of Shalobar tribe was concluded with a total number of 4,037 returnees assisted.

After conducting the assessment a total of 214 tents, 159 tool kits and 4,000 NFIs kits were distributed.





Phase One Assistance for Returnees in Bara – Shalobar Tribe





## Returnees – Phase two Bara – Ongoing projects

Four PHPF partners are in process to provide 1,190 roof kits, plus NFIs kits and tool kits for the returnees in Khyber Agency – Bara as part of the phase two assistance for returnees. In addition, cash for work for the most vulnerable families is also provided.





## **Returnees – Phase two SWA – Ongoing projects**

In SWA, the second phase of assistance is in process, using the data collected in the first phase, partners are in process to identify the families who receive the second phase assistance. Families who fulfill the criteria will receive roof kits and cash for work.





Second phase Assistance for Returnees in SWA





## **Returnees – Phase two**

### **Bara – Ongoing projects**

Provision of one room shelter for 167 families, basic shelter & roofing kits for 2,753 families, shelter & DRR training for 2,920 families, Conditional cash grant for 135 families and shelter tool kits - distributed/on-going projects in different locations of returns Bara, Tirah, Kurram and Orakzai.









## Success Story

Sher Gul, aged 67 resident of village Hurmaz, Tehsil Mir Ali of NWA heading a family of 22 experiencing state of displacement and uncertainty visible in his eyes says, *"It was a pathetic day for me & my large family when we were told to vacate the area, we walked by foot for 23 miles, such a situation was never experienced before in my life"*

A sigh of relief arouse when Gul's family was offered a temporary shaded space for accommodation by host member of Mammory Kallay - Bannu and the family started living in the allocated veranda, *"We were living a peaceful life in house of 5 kanals, while after displacement we are compelled to live in a room of 28 feet, which has disturbed the dignity, modesty and privacy of female members of my family"*.

Shelter Assistance by MH & UN-Habitat's venture eased the sufferings through approaching most vulnerable IDPs households, expressing about the assistance Gul says beamingly, *"I was hopeless, but my hopes turned in to reality when I heard about an organization that had come to support the IDPs of North Waziristan Agency, I was delighted that I will be selected because of my age, disability and large family"*.

Muslim Hands carried out the assessment process and selected Gul's family to award with Shelter Kits also nominated him for Training on Good Construction Practices which has opened avenues for him to further enhance his construction skills. "I found this a golden opportunity for myself and my fellow IDPs to gain and enhance our skills for better future and we restored privacy of our family members" Gul says happily.

For the extended humanitarian assistance in the time of dire need, Gul expressed his gratitude to the People of Japan by writing a Thank You note in local language.

