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NATIONAL SITUATION REPORT # 3 
Monday,	  14th	  of	  December	  2015	  

1.	   Key	  messages	  

	  

The	  SCT	  recommends	  the	  distribution	  of	  blankets	  in	  Sagaing	  Region	  and	  the	  construction	  of	  latrines	  (one	  per	  house)	  on	  all	  
relocation	  sites	  in	  all	  States	  and	  Regions.	  People	  living	  in	  makeshift	  shelters	  and	  longhouses	  should	  be	  prioritized.	  

2.	   Disaster	  overview	  

Four	  months	  after	   the	  disaster,	   reconstruction	  has	  started	   in	   the	  most	  affected	  areas	  where	  10,000	  people	  are	  still	   living	   in	  
camps	   (Chin	   State	   and	   Sagaing	   Region)1.	   During	   the	   first	   three-‐months	   of	   the	   emergency,	   the	   first	   Cluster	   objective	   was	  
achieved	   as	   Shelter	   partners	   delivered	  more	   than	   30,000	   shelter	   kits	   (or	   equivalent).	   The	   second	   SC	   objective	   is	   to	   reach	  
10,000	  households	  with	  “appropriate	  temporary	  sheltering	  solutions”:	  3,500	  in	  Rakhine	  State	  –	  3,000	  in	  Chin	  State	  –	  3,000	  in	  
Sagaing	  Region	  –	   500	   in	  Magway.	   Those	  numbers	   take	   into	   consideration:	   displaced	  households	   to	   return	   to	   their	   place	  of	  
origin,	  households	  who	   lost	   their	  house	  entirely,	  and	  households	  who	  will	  need	  to	  be	  relocated.	  Some	  will	  be	  able	  to	  reuse	  
materials	   from	   their	   previous	   house,	  which	   is	  mainly	   the	   case	   in	   Kalay	   and	   Tamu	   townships	   –	   e.g.	   for	   those	   (from	   the	   12	  
villages)	  who	  need	  to	  be	  relocated	  and	  are	  currently	  living	  in	  camps.	  In	  Hakha	  Township	  (Chin	  State),	  it	  is	  likely	  that	  all	  IDPs	  will	  
receive	  housing	  solutions	  before	  the	  start	  of	  the	  next	  rainy	  season	  (April	  2016).	  Main	  gap	  is	  in	  Paletwa	  Township	  in	  Chin	  State	  
(907	   HH	   displaced	   in	   host	   families2)	   were	   the	   SC	   has	   no	   implementing	   partners.	   In	   Sagaing	   Region,	   as	   there	   is	   no	   agency	  
planning	   to	   build	   shelters3,	   the	   ability	   for	   people	   to	   reconstruct	   themselves	   will	   be	   largely	   affected	   by	   the	   level	   of	   cash	  
distributions	   they	   receive	   for	   transportation	   of	  materials	   and	   labour	   costs.	   In	   the	   coming	  weeks,	   families	  will	   receive	   cash.	  
Impact	   on	   shelter	   self-‐reconstruction	   should	   be	   monitored	   in	   January/February.	   Nung	   Sung	   Pu	   camp	   in	   Kalay	   Township	  
should	  receive	  specific	  attention,	  and	  should	  be	  prioritized,	  due	  to	  the	  poor	  conditions	  of	  overcrowded	  longhouses.	  The	  SCT	  
also	   recommends	   that	   agencies	   take	   note	   of	   other	   relevant	   issues	   -‐	   like	   people	   in	   Chin	   State	   not	   affected	   by	   the	   natural	  
disaster	  but	  who	  are	  willing	  to	  move	  to	  a	  safer	  location	  due	  to	  the	  high	  risk	  of	  future	  landslides.	  

	   Shelter	   Cluster	   Mid-‐
term	   Objective	   #	   of	  
households	  

#	   of	   permanent	  
houses	  planed	  

#	   of	   Transitional	  
shelter	  planed	  

Cash	   (conditional	   or	  
unconditional)	   #	   of	  
HH	  

GAP	  

Chin	  State	   3,000	   940	   75	   306	   -‐	  1679	  

Sagaing	  Region	   3,000	   565	   	   1,874	   -‐	  561	  

Magway	  Region	   500	   	   	   318	   -‐	  182	  

This	  table	  shows	  the	  response	  as	  known	  by	  the	  SCT	  and	  the	  gaps	  at	  the	  State	  or	  Region	  levels.	  In	  Chin	  State,	  needs	  are	  globally	  
covered	  in	  Hakha	  Township,	  moderately	   in	  Tedim	  and	  Tonzang,	  and	  not	  covered	  in	  Paletwa	  and	  other	  townships.	   In	  Sagaing	  
Region,	  except	  permanent	  houses	  from	  the	  Government,	  the	  response	  relies	  on	  cash	  distribution	  as	  in	  Magway	  Region.	  

Winterization	  
	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  	  

1	  9,200	  IDPS’s	  are	  living	  in	  26	  camps,	  OCHA	  Mission	  Report	  30	  November	  -‐	  04	  December	  2015.	  

2	  CCERR,	  The	  Chin	  State	  Flood	  &	  Landslides	  :	  A	  Community-‐Led	  Response	  and	  Assessment,	  3rd	  December	  2015.	  

3	  800	  Transitional	  Shelters	  were	  planed	  in	  Kalay	  and	  Tamu	  townships	  (Shelter	  Cluster	  National	  Report	  #2)	  but	  won’t	  be	  
constructed	  as	  all	  agencies	  moved	  for	  conditional	  or	  unconditional	  cash	  in	  Sagaing	  and	  Magway	  Regions.	  
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Temperatures	   can	   go	   below	   0°	   Celsius	   during	   the	   night	   in	   winter	   (December	   to	   March)	   in	   Chin	   State.	   With	   the	   planned	  
distribution	  of	  11,400	  blankets	  by	  IOM	  (+	  cooking	  sets	  and	  heating	  system)	  in	  partnership	  with	  KMSS,	  AYO,	  CCERR	  and	  Hakha	  
Rescue	  Committee,	  the	  SCT	  considers	  that	  this	  distribution	  will	  cover	  winterization	  needs	  in	  Chin	  State.	  	  
As	  temperatures	  can	  be	  low	  at	  night	  in	  Kalay	  and	  Tamu	  townships,	  the	  SCT	  recommends	  the	  distribution	  of	  blankets	  for	  all	  
IDPs	  living	  in	  camps	  –	  approximately	  6,000	  people.	  

3.	   Shelter	  needs	  
	  

Chin	  State	  /	  Hakha	  Township	  

According	  to	   the	   last	  data	  set	   from	  Hakha	  Rescue	  Committee,	  on	  20th	  November,	   there	  are	  961	  displaced	   families	   in	  Hakha	  
Town	  (4,034	  people).	  	  
	  
-‐ 375	  families	   (1,670	  people)	  are	   living	   in	  6	  camps.	  Of	   those	  375	  families,	  295	  families	  are	   in	   tents	  or	   in	   longhouses	   (Ral	  

Mung	   Football	   Field,	   Bethel	   Camp,	   Cawbuk	   Camp	   and	  BEHS	   Camp)	   /	   80	   families	   are	   living	   in	   collective	   buildings	   (CCF	  
Camp	  and	  Khaikam	  Camp).	  The	  biggest	  camp	   is	  Ral	  Mung	  Football	  Field	  with	  164	   families	   from	  three	  villages	   (Khuabe,	  
Beute	  and	  Khualun	  villages).	  They’re	  mainly	   living	   in	   longhouses	  (See	  picture	  below).	   It	   is	  expected	  that	  the	  32	  families	  
from	  Khuabe	  and	  Beute	  villages	  will	  move	  in	  December	  into	  permanent	  houses	  built	  by	  the	  Government	  on	  a	  relocation	  
site	  (See	  point	  4.	  Shelter	  response).	  

-‐ 566	  families	  (2,364	  people)	  are	  renting	  or	  are	  staying	  with	  host	  families.	  Of	  those	  566	  families,	  it	  is	  expected	  that	  more	  
than	  225	  families	  will	  return	  to	  their	  place	  of	  origin	  after	  their	  former	  area	  has	  been	  geologically	  surveyed.	  Three	  areas	  
are	  of	  concern	  and	  the	  Government	  has	  already	  cleared	  one	  as	  safe	  for	  return.	  Displaced	  families	  who	  are	  not	  planning	  to	  
move	   into	  one	  of	   the	  732	  houses	  planned	  by	   the	  Government	  on	   relocation	   sites,	  will	   need	   some	  kind	  of	   support	   for	  
fixing	  their	  previous	  houses	  (See	  point	  4.	  Shelter	  response).	  

-‐ Not	  including	  families	  planning	  to	  return	  to	  their	  former	  place	  of	  residence	  (225),	  the	  number	  of	  families	  who	  will	  need	  a	  
permanent	  house	  is	  716.	  Planned	  houses	  by	  the	  Government	  will	  cover	  that	  need.	  It	  should	  be	  taken	  into	  consideration	  
that	  permanent	  houses	  are	  for	  former	  owners	  and	  not	  renters.	  It	  is	  estimated	  that	  around	  200	  families	  were	  renters	  and	  
will	  need	  specific	  support	  (See	  point	  4.	  Shelter	  response).	  

-‐ In	  BEHS	  2	  relocation	  site,	  due	  to	  the	  lack	  of	  space,	  IDP’s	  are	  still	  living	  in	  Chinese	  tents.	  OCHA	  recommends	  the	  immediate	  
relocation	  of	  the	  site.	  UNHCR	  tents	  have	  been	  distributed	  to	  those	  families.	  

	  

	  
Ral	  Mung	  Football	  Field,	  longhouses	  (Shelter	  Cluster	  Team	  23rd	  of	  November	  2015).	  
	  
	  

Longhouses	  in	  Ral	  
Mung	  Football	  Field	  

(Hakha	  Town)	  

164	  families	  

/	  

658	  people	  
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Unsafe	  location	  /	  People	  at	  high	  risk	  of	  future	  landslides	  in	  Chin	  State	  

According	   to	   CCERR,	   from	   a	  Government’s	   estimate,	   3,000	   households	  will	   need	   to	   be	   relocated	   to	   a	   safer	   location	   in	   the	  
coming	  months	   in	  Chin	  State.	  Falam	  Township	  alone	  could	  account	   for	  1,380	   families	  wishing	   to	  move.	  This	  number	   is	  high	  
when	  you	  take	   into	  account	  that	  158	  houses	   in	  that	  township	  were	  reported	  destroyed	  or	  damaged	  after	  the	  occurrence	  of	  
landslides.	  This	  phenomenon	  of	  families,	  and	  even	  entire	  communities	  that	  will	  start	  to	  relocate	  themselves	  shall	  increase	  in	  
the	  coming	  months.	  For	  example,	  136	  families	  from	  Vongnual	  and	  Laibung	  villages	  in	  Tedim	  Township	  are	  planning	  to	  move	  in	  
April	   2016	   to	   Khaikam	   relocation	   site	   near	   Kalay	   town,	   18	   miles	   away	   from	   their	   current	   location	   (See	   point	   4.	   Shelter	  
Response).	  Other	  communities	  have	  already	  bought	  land	  like	  the	  54	  families	  of	  Tuisan	  village	  in	  Falam	  Township	  but	  have	  not	  
yet	  moved	  as	  they	  need	  to	  build	  new	  houses.	  In	  Tedim	  Township,	  23	  families	  from	  Thang	  Nuai	  village	  would	  like	  to	  move	  two	  
miles	  away	  but	  they	  need	  to	  buy	  the	  land	  first.	  	  	  

The	   SCT	   visited	   a	   camp	   of	   90	   families	   displaced	   from	   Tonzang	   Township.	   They	   are	   now	   resettling	   in	   Khum	  Nuai	   village,	   in	  
Tonzang	   Township,	  which	   is	   easily	   accessible,	   situated	   on	   a	   plain	   near	   the	  main	   road	   between	   Kalay	   and	   Tamu	   in	   Sagaing	  
Region.	  Around	  210	  other	  families	  from	  the	  same	  area	  are	  planning	  on	  resettling	  in	  the	  mountains	  near	  their	  former	  villages.	  	  

	   	  

The	  90	  families	  in	  Khum	  Nuai	  village	  are	  living	  in	  makeshift	  shelters.	  The	  camp	  committee	  managed	  to	  rebuild	  11	  permanent	  
houses	  (see	  picture	  below)	  but	   it	   is	  now	  running	  out	  of	  funds	  for	  the	  79	  additional	  houses.	  The	  SCT	  recommends	  interested	  
partners	  to	  link	  in	  with	  this	  community	  and	  work	  on	  a	  solution	  going	  forward.	  Contact	  person	  is	  Mr.	  Thang	  Suan	  Mung	  from	  
Green	  Kennedy	  Group,	  a	  CBO	  based	  in	  Kalay:	  mangpupa@gmail.com	  Tel:	  09-‐33445316/09-‐252509060.	  	  	  

	  

Kham	  Nuai	  IDP	  Camp	  and	  relocation	  site,	  the	  local	  Committee	  managed	  to	  build	  11	  houses	  and	  needs	  funds	  for	  79	  more	  (SCT,	  
27/11/2015).	  There	  are	  also	  210	  families	  willing	  to	  relocate	  themselves	  near	  to	  their	  former	  villages	  in	  the	  mountains.	  

Village	  at	  risk	  in	  
Tonzang	  Township	  	  

/	  

210	  	  families	  are	  in	  
need	  of	  a	  new	  house	  
in	  another	  location	  
near	  their	  place	  of	  

origin	  
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People	  living	  in	  camps	  in	  Kalay	  and	  Tamu	  Townships	  

There	  are	  5,700	  people	  living	  in	  12	  camps	  in	  Kalay	  (10	  camps)	  and	  Tamu	  (2	  camps).	  	  There	  is	  a	  lack	  of	  land	  space	  in	  Nung	  Sung	  
Pu	  camp	  in	  Kalay	  Township	  –	  this	  should	  be	  prioritized	  due	  to	  the	  poor	  conditions	  of	  overcrowded	  longhouses.	  The	  impact	  of	  
cash	  distributions	  in	  December/January	  to	  help	  people	  to	  effectively	  move	  their	  building	  materials	  and	  rebuild	  on	  the	  chosen	  
relocation	  site	  should	  be	  closely	  monitored	  at	  the	  start	  of	  2016.	  Depending	  on	  how	  that	  goes,	  alternative	  solutions	  (if	  needed)	  
should	  be	   implemented,	   like:	   renting	   trucks	   for	   cutting	   transportation	  costs,	  hiring	   skilled	  workers,	  and	  building	   shelters	  on	  
relocation	  sites	  for	  some	  families.	  A	  latrine	  per	  house	  constructed	  on	  every	  relocation	  site	  should	  also	  be	  built.	  
	  

	  
IDPs	  from	  Nung	  Sung	  Pu	  village	  /	  Makeshift	  longhouses	  (SCT	  25/11/2015)	  	  
	  

4.	   	   Shelter	  response	  
	  

Rakhine	  State	  

With	  regards	  to	  repair	  to	  temporary	  shelter	  the	  latest	  data	  states	  a	  need	  of	  just	  over	  3,844	  individuals	  in	  total	  need,	  of	  which	  
3,217	  have	  received	  full	  support	  or	  work	  is	  ongoing/starting.	  That	  leaves	  a	  balance	  of	  around	  600	  individuals	  in	  Kyein	  Nyi	  Pyin	  
(KNP)	  in	  Pauktaw	  Township.	  The	  estimated	  date	  of	  completion	  for	  that	  balance	  being	  within	  the	  next	  two	  weeks.	  Since	  KNP	  is	  
included	   in	   the	   provision	   of	   IH	   under	   RSG-‐TIKA	   return-‐relocation	   plan,	   repair	   and	   maintenance	   works	   in	   KNP	   need	   to	   be	  
discussed	  and	  approved	  by	  RSG.	  
Meetings	  were	   also	   held	   to	   confirm	   the	   Rakhine	   State	  Government	   clearance	   for	   the	   cash-‐based	   intervention	   in	   Kyauktaw	  
Township	   for	  damaged	   individual	  houses	  due	  to	   the	   flooding.	  A	  one	  off	   installment	  of	  300,000	  MMK	   is	  being	  distributed	  to	  
each	  family,	  approximately	  500	  households;	  this	  will	  be	  conducted	  by	  the	  team	  with	  assistance	  from	  the	  local	  authorities.	  To	  
facilitate	  the	  distribution,	  the	  setting-‐up	  of	  ad	  hoc	  distribution	  points	  will	  be	  implemented	  in	  the	  vicinity	  of	  specific	  villages	  to	  
aid	  accessibility.	  NRC,	  in	  coordination	  with	  the	  Shelter	  Cluster,	  also	  completed	  cash	  assistance	  of	  200,000	  MMK	  to	  889	  HH,	  in	  
Kyauktaw	  Township,	  that	  were	  partially	  damaged	  by	  the	  floods.	  
In	  Northern	  Rakhine	  State,	  the	  first	  installment	  of	  445,000	  MMK	  has	  been	  disbursed	  to	  467	  of	  the	  472	  beneficiary	  HH	  in	  the	  
townships	   of	   Maungdaw	   and	   Buthidaung.	  	   The	   field	   team	   has	   been	   monitoring	   the	   progress	   of	   housing	   rehabilitation	   by	  
visiting	  each	  beneficiary	  family.	  	  
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Government	  relocation	  site	  in	  Hakha	  

Construction	  of	  permanent	  houses	  by	  the	  Government	  is	  ongoing	  with	  quick	  progress	  and	  convoys	  of	  trucks	  are	  transporting	  
building	  materials	  from	  Kalay	  to	  Hakha.	  The	  first	  phase,	  with	  380	  permanent	  houses	  targeted	  for	  completion,	  is	  underway	  (see	  
pictures	   bellow),	   and	   the	   first	   32	   families	   are	   scheduled	   to	  move	   from	   Ral	  Mung	   Football	   Field	   Camp	   at	   the	   beginning	   of	  
December.	  The	  Chin	  Government	  will	  provide	  water	  trucking,	  as	  the	  water	  system	  is	  not	  operational	  yet.	  In	  total,	  732	  houses	  
are	  planned	  before	  April	  2016.	  	  
	  

	  
Hakha	  relocation	  site,	  permanent	  houses	  constructed	  by	  the	  Government	  (SCT,	  23/11/2015)	  
	  

Rental	  assistance,	  cash	  and	  shelter	  programs	  in	  Hakha,	  Tonzang	  and	  Tedim	  Townships.	  

The	  732	  households	  set	  to	  receive	  a	  permanent	  house	  from	  the	  Government	  are	  former	  owners.	  KMSS	  will	  assist	  150	  families	  
with	  cash-‐for-‐rent	  and	  will	  help	  75	  families	  to	  upgrade	  or	  construct	  a	  new	  shelter	  at	  their	  former	  place	  of	  residence	  in	  Hakha.	  	  
	  
MRCS/IFRC	  will	  distribute	  a	  cash	  grant	  of	  600,000	  kyats	  to	  152	  families	  in	  4	  villages	  of	  Hakha	  Township	  (Chancung,	  Mang	  Nu,	  
Lang	  Pho	  and	  Pang	  Vu	  villages).	  
	  
KMSS	  will	  build	  156	  permanent	  houses	  in	  3	  villages	  in	  Tedim	  and	  Tonzang	  Townships	  with	  cash	  grants	  or	  additional	  materials.	  
World	   Vision	   is	   building	   41	   permanent	   houses	   in	   Khaikam	   relocation	   site	   near	   Kalay	   town	   for	   families	   from	   Vongnual	   and	  
Laibung	  villages	  in	  Tedim	  Township.	  65	  more	  houses	  will	  be	  needed	  for	  a	  total	  of	  106	  families.	  	  
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World	  Vision	  Shelter	  programme	  in	  Khaikam	  relocation	  site	  (SCT,	  28/11/2015)	  
	  

Government	  relocation	  sites	  in	  Kalay	  township	  

In	  Kalay	  Township,	  the	  Government	  will	  build	  385	  houses.	  106	  are	  almost	  finished	  in	  Kyauk	  Kar	  village.	  MRCS/IFRC	  will	  provide	  
one	  latrine	  per	  house.	  
	  

	  
Kyauk	  Kar	  relocation	  site	  (MRCS,	  November	  2015)	  
	  
The	   remaining	   279	   planned	   houses	   will	   be	   built	   on	   the	   different	   relocation	   sites	   prepared	   by	   the	   Government,	   targeting	  
families	  who	  lost	  everything	  during	  the	  floods	  (picture	  below).	  	  
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Nung	  Sung	  Pu	  relocation	  site	  (left)	  and	  and	  Mowlaik	  relocation	  site	  (SCT,	  26	  and	  27/11/2015).	  
	  
The	  Government	  also	  started	  to	  build	  180	  shelters	  for	  people	  living	  in	  Min	  Thu	  Mee	  camp	  in	  Tamu	  Township,	  and	  MRCS/IFRC	  
will	  distribute	  multi-‐purposes	  cash.	  ADRA	  is	  also	  monitoring	  the	  situation	  for	  people	  who	  will	  reuse	  their	  materials.	  
	  

Cash	  and	  self-‐reconstruction	  

MRCS/IFRC	  is	  targeting	  1,589	  families	  (7,003	  people)	  from	  10	  villages	  in	  Kalay	  and	  the	  285	  families	  displaced	  in	  Min	  Tha	  Mee	  
camp	  in	  Tamu	  Township.	  Each	  family	  will	  receive	  a	  multi-‐purpose	  cash	  grant	  of	  500,000	  MMK.	  It	  is	  expected	  that	  most	  families	  
who	  won’t	  receive	  a	  permanent	  house	  from	  the	  Government,	  but	  who	   lost	  their	  house	  and	  want/need	  to	  relocate,	  will	  use	  
part	   of	   the	   cash	   grant	   for	   transporting	   materials	   from	   their	   previous	   house	   to	   the	   relocation	   site,	   and	   for	   buying	   fixing	  
materials.	   ADRA	   will	   also	   provide	   cash	   grants	   of	   150,000	   MMK	   for	   covering	   transportation	   costs	   and	   labour	   for	   shelter	  
reconstruction.	  Some	  families	  have	  already	  started	  to	  rebuild	  on	  relocation	  sites.	  

	  
Self-‐reconstruction	  on	  Mowlaik	  relocation	  site	  (SCT,	  27/11/2015)	  
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5.	   Gaps	  and	  constraints	  

-‐ Only	  World	  Vision	  and	  KMSS	  are	  planning	  the	  construction	  of	  shelters	  up	  to	  date	  in	  Chin	  State	  (See	  point	  4).	  
-‐ Shelter	   recovery	   relies	   mainly	   on	   Government	   construction	   programs	   and	   cash	   distribution	   from	   agencies	   in	  

Sagaing	  Region.	  
-‐ After	   the	   emergency	   phase,	   there	   are	   no	  more	   shelter	   partners	   in	   Paletwa	   Township	  where	  more	   than	   1,000	  	  

houseswere	  damaged	  or	  destroyed	  (Chin	  State).	  
-‐ Needs	   in	   Tonzang	   Township	   are	   higher	   to	   the	   response	   up	   to	   date	   and	   SC	   recommends	   to	   link	   with	   Green	  

Kennedy	   Group	   for	   more	   information,	   a	   CBO	   based	   in	   Kalay:	   mangpupa@gmail.com	   Tel:	   09-‐33445316/09-‐
252509060.	  	  

6.	   Coordination	  
	  

Technical	  guidelines	  

The	  8	  key	  messages	  translated	  in	  Myanmar	  language	  are	  available	  on	  the	  SC	  website.	  NRC,	  UNHCR,	  Hakha	  Rescue	  Committee,	  
KMSS,	  MRCS/IFRC	  endorsed	  this	  product	  for	  trainings	  and	  distributions.	  

https://www.sheltercluster.org/sites/default/files/docs/build_back_safer_key_messages_v2_myanmar_language_
0.pdf	  

The	  bamboo	  factsheet	  in	  Myanmar	  language	  is	  also	  available	  on	  line:	  

https://www.sheltercluster.org/sites/default/files/docs/bamboo_fact_sheet_sc_in_burmese_v3.pdf	  

	  

Field	  trip	  

The	  SCT	  conducted	  a	  field	  trip	  to	  Chin	  State	  and	  Sagaing	  Region	  from	  the	  21st	  to	  the	  28th	  of	  December.	  

	  

Flood	  Shelter	  Cluster	  meeting	  

The	  last	  Flood	  Shelter	  Cluster	  meeting	  will	  be	  held	  the	  16th	  of	  December	  from	  9	  am	  to	  10	  am	  at	  the	  UNHCR	  building.	  

	  

Phasing	  out	  of	  the	  sub-‐national	  Shelter	  Cluster	  for	  the	  flooded	  areas	  

The	  sub-‐national	  SC	  will	  phase	  out	  on	  18th	  December	  and	  this	  report	  is	  the	  last	  Flood	  Shelter	  Cluster	  National	  Report.	  

	  

National	  Shelter	  Cluster	  Coordinator	  

Edward	  Benson	  (UNHCR)	   benson@unhcr.org	  

Sub	  National	  (Non	  Rakhine	  Area)	  Coordinator	  

Arnaud	  de	  Coupigny	  	  	   coord1.myanmar@sheltercluster.org	  	   ph.	  +95	  (0)	  92	  6239	  7326	  

	  

	  


