



2016_Humanitarian Response Plan (HRP) + New caseload from Anbar/Fallujah crisis (in June 2016)

- People in need: **2.0 million + 90,000** IDPs
- People targeted: **1.1 million + 90,000** IDPs


The Cluster prioritized the delivery of assistance to conflict affected persons in 12 of the 18 governorates of Iraq where shelter/NFI needs have been identified as most acute. However Cluster partners are providing assistance to the most needy IDP households in the non targeted governorates



Households been counted in this dashboard are those receiving at least a combined of four (4) Items from the list of basic Critical Relief Items / Non Food Items




Source of data: Shelter/NFI Cluster activity update from (Cluster 4W matrix and ActivityInfo). The .emf file of this map is from OCHA. For any queries please contact: im2.iraq@sheltercluster.org



Centre & South sub-national cluster activity

- Targeted: 149,816 HHs. | Reached: 120,607 HHs
- Coverage against target: 81% | Unmet: 19%




Summary (1st Jan. – 30th September 2016)

- 134,026 households / 804,156 people have been assisted with NFI full kits.
- In addition, 3,320 households / 19,920 people have benefited from CASH support for NFI in Erbil and Anbar governorate (average cost is US \$150 per household).

Only September 2016 achievements:


- 10,998 households / 65,988 people were assisted with NFI full kits (which represent 5.6% of cluster target)
- 10,416 households were assisted with NFIs full kits in Centre & South
- 582 households were assisted with NFIs full kits in KR-I
- 946 households were assisted with CASH for NFI



KR-I sub-national cluster activity

- Targeted: 46,720 HHs. | Reached: 13,419 HHs.
- Coverage against target: 29% | Unmet: 71%

NFI monthly achievement against target, in percentages




National Coverage against target: 68% | Unmet: 32%

27 Cluster Partners reporting their NFI interventions in Activity Info / Cluster 4W matrix


2016_Humanitarian Response Plan (HRP) + New caseload from Anbar/Fallujah crisis (in June 2016)

- People in need: **2.0 million + 90,000 IDPs**
- People targeted: **1.1 million + 90,000 IDPs**


The Cluster prioritized the delivery of assistance to conflict affected persons in 12 of the 18 governorates of Iraq where shelter/NFI needs have been identified as most acute. However Cluster partners are providing assistance to the most needy IDP households in the non targeted governorates



Households been counted in this dashboard are those receiving Shelter Interventions such as Tents installations, Sealing off Kits, Small to large scale repairs, CC repairs, house repairs (returnees), T-shelter, New constructions and RHU




Source of data: Shelter/NFI Cluster activity update from (Cluster 4W matrix and ActivityInfo). The .emf file of this map is from OCHA. For any queries please contact: im2.iraq@sheltercluster.org



Centre & South sub-national cluster activity


- Targeted: 149,816 HHs. | Reached: 30,457 HHs
- Coverage against target: 20% | Unmet: 80%



Summary (1st Jan. – 30th September 2016)

- 34,463 households / 206,778 people have been assisted with shelter interventions.
- 16,337 tents have been installed / distributed:
 - 10,640 in camps settings (includes 7,551 been upgraded with concrete slabs & walls)
 - 5,697 in out of camps settings
- In addition
- 149 households have benefited from CASH support for shelter in Erbil governorate (average cost is US \$150 per household).


- Only September 2016 achievements:
- 4,058 households / 24,348 people were assisted with shelter interventions (which represent 2.1% of cluster target)
 - No CASH for Shelter support is been reported in September 2016



KR-I sub-national cluster activity

- Targeted: 46,720 HHs. | Reached: 4,006 HHs.
- Coverage against target: 9% | Unmet: 91%

In percentage Shelter monthly achievement against target



National Coverage against target: 18% | Unmet: 82%