

Shelter Coordination Group Summary of Emergency Shelter Distributions by Upa-zila

District	Upa-zila	Agency	Local Implementing Partner	Start date	End Date	Target Households	Households Served to Date	
BAGERHAT	BAGERHAT-S	BDRCS/IFRC				900	900	
		Caritas			20/12/07	500	500	
	CHITALMARI	BDRCS/IFRC				1,150	1,150	
	KACHUA (Bagerhat)	BDRCS/IFRC				500	500	
	MONGLA	BDRCS/IFRC				800	800	
		Caritas			20/12/07	2,400	2,400	
	MORRELGANJ	BDRCS/IFRC				4,250	4,250	
		CARE			22/11/07	5,956	5,956	
		Save the Children				1,000		
	RAMPAL	BDRCS/IFRC				400	400	
		Caritas			20/12/07	1,500	1,500	
	SARANKHOLA	BDRCS/IFRC				2,000	2,000	
		CARE			22/11/07	6,500	6,500	
		Caritas			20/12/07	2,675	2,675	
		Save the Children			07/01/07	10/01/07	4,983	4,443
	(blank)	BDRCS/IFRC					350	350
		CARE					4,544	4,544
		UNDP	Shushilan		01/12/07	29/12/07	10,500	10,500
			Shushilan, Dhaka Community Hospital		01/12/07	29/12/07	2,200	2,200
		UNICEF	MOFDM & SAP				4,500	
BARGUNA_D	AMTALI	ADRA				3,290	3,290	
		BDRCS/IFRC				1,000	1,000	
		Caritas			20/12/07	1,250	1,250	
		Concern	Sangram, DAM	25/11/07	05/12/07	1,250	1,250	
		Save the Children		10/01/08	14/01/08	5,100	5,100	
	BAMNA	BDRCS/IFRC				275	275	
	BARGUNA-S	BDRCS/IFRC				2,300	2,300	
		CARE			24/11/07	539	539	
		Caritas			20/12/07	800	800	
		Concern	Sangram, DAM	28/11/07	02/12/07	1,250	1,250	
		Save the Children		07/01/07	10/01/07	5,103	5,103	
	BETAGI	BDRCS/IFRC				375	375	
	PATHARGHATA	BDRCS/IFRC				1,050	1,050	
		CARE			24/11/07	550	550	
		Caritas			20/12/07	1,200	1,200	
		Concern	Sangram, DAM	28/11/07	03/12/07	1,500	1,500	
		Save the Children		11/01/08	01//11/08	5,400	5,400	
	(blank)	BDRCS/IFRC					350	350
		CARE					411	411
		UNDP	Dhaka Ahsania Mission		01/12/07	29/12/07	10,500	10,500
Dhaka Ahsania Mission, SAP			01/12/07	29/12/07	2,030	2,030		
BARISAL_D	AGAILHARA	BDRCS/IFRC				500	500	
		Caritas			20/12/07	700	700	
	BABUGANJ	BDRCS/IFRC				300	300	
	BAKERGANJ	BDRCS/IFRC				2,400		
		Caritas			20/12/07	800	800	
	BANARI PARA	Caritas			20/12/07	900	900	
	BARISAL-S	BDRCS/IFRC				600		
		Caritas			20/12/07	900	900	
	GAURNADI	BDRCS/IFRC				700	700	
		Caritas			20/12/07	1,100	1,100	
	HIZLA	BDRCS/IFRC				700	700	
	MEHENDIGANJ	BDRCS/IFRC				900	900	
	MULADI	BDRCS/IFRC				200	200	
	WAZIRPUR	BDRCS/IFRC				2,200	1,300	

Shelter Coordination Group Summary of Emergency Shelter Distributions by Upa-zila

District	Upa-zila	Agency	Local Implementing Partner	Start date	End Date	Target Households	Households Served to Date	
BARISAL_D	WAZIRPUR	Caritas			20/12/07	1,600	1,600	
	(blank)	BDRCS/IFRC				350	350	
		UNDP	Prodipan		01/12/07	29/12/07	10,000	10,000
			Prodipan, Dhaka Community Hospital		01/12/07	29/12/07	400	400
UNICEF	MOFDM & SAP				5,000			
BHOLA	BHOLA-S	BDRCS/IFRC				600	600	
	BURHANUDDIN	BDRCS/IFRC				300	300	
	DAULAT KHAN	BDRCS/IFRC				300	300	
	(blank)	BDRCS/IFRC				250	250	
		UNDP	VERC		01/12/07	29/12/07	8,000	8,000
UNICEF	MOFDM & SAP				3,000			
CHANDPUR	(blank)	BDRCS/IFRC				200	200	
FARIDPUR	(blank)	BDRCS/IFRC				200	200	
GOPALGANJ	KOTALIPARA	Caritas			20/12/07	1,800	1,800	
	TUNGIPARA	Caritas			20/12/07	800	800	
	(blank)	BDRCS/IFRC				250	250	
JHALOKATI	JHALOKATI-S	BDRCS/IFRC				1,450	1,450	
	KANTHALIA	BDRCS/IFRC				750	750	
	NALCHITY	BDRCS/IFRC				1,000	1,000	
	Purwa Saba	BDRCS/IFRC				1,050	1,050	
	RAJAPUR	BDRCS/IFRC				750	750	
	(blank)	BDRCS/IFRC				350	350	
		UNDP	Bangladesh Scout, Islamic Relief		01/12/07	29/12/07	10,000	10,000
UNICEF		MOFDM & SAP				2,000		
KHULNA_D	DACOPE	Caritas			20/12/07	400	400	
	Khulna Sadar	Caritas			20/12/07	500	500	
	(blank)	BDRCS/IFRC				250	250	
		UNDP	Prodipan		01/12/07	29/12/07	10,000	10,000
		UNICEF	MOFDM & SAP				4,000	
LAKSHMIPUR	(blank)	BDRCS/IFRC			250	250		
MADARIPUR	KALKINI	Caritas			20/12/07	1,350	1,350	
	(blank)	BDRCS/IFRC				250	250	
MUNSHIGANJ	(blank)	BDRCS/IFRC				200	200	
NARAYANGANJ	(blank)	BDRCS/IFRC				200	200	
NOAKHALI	(blank)	BDRCS/IFRC				350	350	
		UNDP	Dip Unnayan Sangstha		01/12/07	29/12/07	8,000	8,000
PATUAKHALI	BAUPHAL	Concern	Speed Trust	25/11/07	01/12/07	450	450	
	DASHMINA	Concern	Speed Trust	23/11/07	03/12/07	823	823	
	GALACHIPA	BDRCS/IFRC				1,900	1,900	
		Concern	Speed Trust		27/11/07	30/11/07	527	527
		Save the Children			07/01/07	10/01/07	3,100	3,100
	KALA PARA	BDRCS/IFRC				2,300	2,300	
		Caritas				20/12/07	1,800	1,800
		Concern	Speed Trust		27/11/07	02/12/07	1,000	1,000
		Save the Children			07/01/07	10/01/07	3,900	3,900
		British Red Cross				1,000		
	MIRZAGANJ	BDRCS/IFRC				800	800	
		Save the Children			20/01/08		200	200
	(blank)	BDRCS/IFRC				350	350	
UNDP		SAP		01/12/07	29/12/07	10,500	10,500	
		SAP, Dhaka Community Hospital		01/12/07	29/12/07	1,610	1,610	
UNICEF		MOFDM & SAP				7,500		
PIROJPUR	BHANDARIA	BDRCS/IFRC				1,700	1,700	

Shelter Coordination Group Summary of Emergency Shelter Distributions by Upa-zila

District	Upa-zila	Agency	Local Implementing Partner	Start date	End Date	Target Households	Households Served to Date	
PIROJPUR	MATHBARIA	BDRCS/IFRC				2,500	2,500	
	ZIA NAGAR	BDRCS/IFRC				800	800	
	(blank)	BDRCS/IFRC	UNDP	RIC	01/12/07	29/12/07	10,500	10,500
				RIC, SAP	01/12/07	29/12/07	1,200	1,200
			UNICEF	MOFDM & SAP			8,000	
SATKHIRA	ASSASUNI	BDRCS/IFRC				400	400	
		Caritas			20/12/07	400	400	
	KALIGANJ	BDRCS/IFRC				500	500	
	SATKHIRA-S	BDRCS/IFRC				400	400	
	TALA	BDRCS/IFRC				500	500	
	(blank)	BDRCS/IFRC					250	250
			UNDP	RRF	01/12/07	29/12/07	10,000	10,000
UNICEF			MOFDM & SAP			6,000		
SHARIATPUR	(blank)	BDRCS/IFRC				350	350	
Grand Total								