

Dhading Shelter Cluster Meeting Minutes

Date: 14 September 2015
Location: NRCS office, Dhading Besi
Chair: Jonathan Eccles
Co-Lead:
Focal Point: Richard Tracey
Partners: RIMS, NRCS, GIZ, CWIN, ACTED, COSOC, CARE

Topic	Discussion	In Charge	Status
Review of action points from the previous meeting	Agree a winterization list as a matter of urgency for approval by the CDO.	Jonathan	Pending input from CDO on preferred strategy.
	ADRA to confirm their spare capacity for providing shelter materials to Kumpur.	ADRA	Planning underway. Navin to confirm planning with colleagues.
Updates	<p>No partners had distributions this week.</p> <p>However, this coming week GIZ plan to start distributions to the final 400HHs in Semjong, COSOC will begin CGI distribution to 709HH in Satyadevi, and ACTED CGI to 1,909 HHs in Sertung and Lapa through Log Cluster RAO should commence.</p>		
Winterization	<p>Currently we have no agreed package. The standard package out of Kathmandu has been adopted by a number of districts but in Dhading a range of different options are being considered by different partners.</p> <p>DDRC are due to provide some direction on preferred options at Monday's weekly meeting and a way forward for the Shelter Cluster will be very dependent on this.</p>		
AOB	IOM head office in Kathmandu are currently finalising allocations for NFIs made through their online request system. If partners require NFI donations they should submit a request urgently in order to be considered for selection.		
Action points for the next meeting	Agree a winterization list as a matter of urgency for approval by the CDO.	Jonathan	Next meeting
	ADRA to confirm their spare capacity for providing shelter materials to Kumpur.	ADRA	Next meeting